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A.  Introduction 

This Testing and Monitoring Plan describes how Mississippi Power Company (MPC) will 

monitor the Kemper County Storage Complex site, pursuant to guidance from rule 40 CFR 

146.90, for the duration of the injection phase of this project.  This plan will serve to demonstrate 

that the injection well is operating as planned, that the sequestered CO2 plume and pressure front 

are moving as predicted and ensure that the CO2 plume does not become a contamination risk 

to underground sources of drinking water (USDWs).  Monitoring data collected will also be used 

to validate and adjust geologic models and reservoir simulations used to predict the movement of 

CO2 within the storage zone to support the re-evaluation of the Area of Review (AoR) as needed.  

The attachment to this Testing and Monitoring Plan exhibits a general schedule of testing 

and monitoring activities to be deployed throughout the life of the project.  In the unlikely event of 

a leakage incident or anomalous analytical result obtained from testing and monitoring activities, 

action may be triggered according to the Area of Review and Corrective Action Plan, the 

Emergency and Remedial Response Plan, and/or additional response procedures if needed. A 

Quality Assurance and Surveillance Plan (QASP) for all testing and monitoring activities per 

146.90(k) is provided as Attachment to this permit. Mississippi Power Company will submit testing 

and monitoring activity results to EPA as required under 40 CFR 146.91. 

B.  Strategy and Approach for Testing and Monitoring 

The Kemper County Storage Complex Testing and Monitoring Plan relies heavily on a 

well-based monitoring program. The proposed plan will draw samples from five wells that have 

been perforated in the injection zone and two wells perforated above the storage zone in deep 

saline aquifers. Seven monitoring wells have been perforated in the deep USDW intervals and 

will also monitor shallow groundwater. The deep in-zone monitoring wells will be placed at 

distances outside of the expected plume footprint to provide pressure data about the  plume extent 

to provide detailed comparisons to the heterogenous geologic data in order to build confidence in 

the forward modeling results.  Pressure data and saturation logging gathered from the deep wells 

are industry tested and robust monitoring technologies that provide excellent data for comparison 

to numerical modelling results of the CO2 plume migration. Given our understanding of the 

injection zone geology, with exceptionally high porosity, permeability, lateral continuity, and 

relatively simple structure (see Application Narrative), we expect the CO2 plume to spread 

outward from the injection well, with relatively thin edges and then slowly migrate updip (see Area 

of Review and Corrective Action Plan). The deployment of 3D seismic is logistically difficult at the 
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Kemper County Storage Complex given the surface topography, including forested areas and 

wetlands as a result it is believed that well-based measurements will provide exceptional 

resolution of the subsurface plume development based on the data and results collected from the 

Citronelle storage test in Alabama 1. The frequency and availability of the well-based monitoring 

data, in particular the pressure data from multiple in-zone wells, will allow for early indications of 

subsurface behavior that may be inconsistent with forward modeling simulations. 

The Testing and Monitoring Plan for the Kemper County Storage Complex is designed to 

ensure that measurable quantities of injected CO2 will not escape from the sequestration 

reservoir.  Monitoring data will be collected and used to validate rigorous numerical modeling 

performed during the planning and characterization phase of the project.  This model, being the 

primary method of forecasting the position and characteristics (pressure and saturation) of 

injected CO2 within the storage complex, will ultimately support and demonstrate that injection 

activities will not pose a risk for contamination of any proximal underground sources of drinking 

water (USDWs) over the life of the project. 

MPC recognizes the process of data collection and modeling as the primary pathway to 

exit the regulatory permit, define the post-injection site care (PISC) protocols, and close the CO2 

storage project as noted in the EPA’s Underground Injection Control (UIC) Class VI regulations 

(CFR 40 146.92).  As such, MPC proposes to establish a monitoring program to validate that 

injected CO2 remains in the storage complex throughout the life of the project.  Data will be 

collected using the following reliable subsurface monitoring protocols:  

 Above-zone and in-zone measurements 

 Periodic water brine sampling  

 Through-casing CO2 saturation monitoring 

 Physical and mechanical equipment integrity testing 

 Repeat injection flow profile surveys  

 Shallow/deep USDW water geochemistry sample monitoring  

 
1 Esposito, R. A., Pashin, J. C., Hills, D. J., & Walsh, P. M. (2010). Geologic assessment and injection design for a pilot CO2-
enhanced oil recovery and sequestration demonstration in a heterogeneous oil reservoir: Citronelle Field, Alabama, 
USA. Environmental Earth Sciences, 60(2), 431-444. 
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These monitoring protocols will provide valuable information to evaluate the performance 

of injection and storage operations over time. This plan describes components of the testing and 

monitoring program which includes hydraulic, geophysical, and geochemical components for 

characterizing the complex transport processes associated with CO2 injection and storage. Table 

1 details the monitoring methods and baseline frequencies that will be implemented for the 

monitoring wells at the Kemper County Storage Complex. Data will be collected from both 

injection and monitoring wells within the target injection interval (Paluxy Formation) for the 

duration of the project.  Two deep monitoring wells above the injection interval will serve as early 

detection vectors and will be installed within the deepest permeable and porous portion of the 

reservoir that lies directly above the primary confining zone (Tuscaloosa Marine Shale).  In the 

unlikely event there is a loss of containment, monitoring in this interval above the injection zone 

should serve as an early detection signal, triggering actions within the Emergency and Remedial 

Response Plan. 

In the unlikely event of a detected containment loss, a modeling evaluation of any 

observed CO2 migration above the confining zone would be used to assess the magnitude of 

such loss and make bounding predictions regarding the expected impacts on shallower intervals 

and ultimately, the potential for adverse impacts on USDWs.  Comparison of observed and 

simulated arrival responses at the early-detection wells and shallower monitoring locations will 

continue throughout the life of the project and will be used to calibrate and verify the model through 

time, while improving the model’s predictive capability. 
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Table 1: Monitoring Methods and Baseline Frequencies 

 

 

Monitoring 
Category 

Monitoring Method Baseline 
Frequency 

Injection Phase 
Frequency 
(30 years) 

Post-
Injection 

Frequency 
(20 years) 

Monitoring Plan 
Update N/A As required As required As required 

CO2 Injection 
Stream 

Monitoring  
Grab Sampling and Analysis 

Quarterly, beginning 
at least 6 months 
prior to injection 

Quarterly N/A 

CO2 Injection 
Process 

Monitoring 

Continuous monitoring of injection process  
(Injection rate, pressure, and temperature; 

annulus pressure and volume) 
N/A Continuous N/A 

Mechanical 
Integrity Testing 

Injection well pressure fall-off testing 
 
 

PNC logging, temperature logging 

Once after well 
completion 

 
Once after well 

completion 

Once every 3 years 
minimum 

 
 

Annually 

N/A 
 
 

N/A 

Corrosion 
Monitoring of 
Well Materials 

Corrosion coupon testing 
 
 

Wireline monitoring of casing and/or tubing 
corrosion and cement 

N/A 
 
 

Once after well 
completion 

Quarterly 
 

Once every three 
years or during well 

workovers 

N/A 
 

 
N/A 

Groundwater 
Quality and 

Geochemistry 
Monitoring 

(Above-Zone) 

Early leak-detection in above-zone monitoring 
wells (fluid sampling) 

 
Deep USDW monitoring and shallow 

groundwater monitoring (fluid sampling) 

3 events prior to 
injection 

 
3 events prior to 

injection 

Annually 
 
 
 

Annually 

Annually 
 
 
 

Annually 
 

Pressure 
Monitoring 

Early leak-detection in above-zone monitoring 
wells 

 
In-zone monitoring wells and injection wells 

Once after well 
completion 

 
Once after well 

completion 

Continuous 
 

Continuous 

Continuous 
 

Continuous 
 

Direct Plume 
Monitoring 
(In-zone) 

Fluid sampling in the four in-zone monitoring 
wells 

3 events prior to 
injection 

Annually until CO2 
plume is confirmed 

Annually 
until CO2 
plume is 

confirmed 
 

Indirect 
Geophysical 
Monitoring 
Techniques 

(wireline logging) 

PNC/RST logging, temperature logging in the 
two injection wells, four in-zone monitoring 
wells, and two above-zone monitoring wells 

 
Flow profile surveys in the two injection wells 

Once after well 
completion prior to 

injection 
 

N/A 

Annually 
 
 
 

Annually 

Every 2 
years 

 
 
 

N/A 
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C.  Carbon Dioxide Stream Analysis 

MPC will analyze the CO2 stream during the operation period to yield data representative 

of its chemical and physical characteristics, per the requirements of 40 CFR 146.90(a).  Based 

on analysis from Southern Company’s CO2 injection demonstrations at Plant Daniel in Jackson 

County, Mississippi, and Plant Barry in Mobile County, Alabama, MPC expects the CO2 stream 

that will be injected at the Kemper County Storage Complex to have the following composition: 

 CO2    99.4 % 

 H2S   << 100 ppm (<< 0.01 %) 

 N2    0.3 % 

 CH4/C2H6  0.3% 

C.1. Sampling location and frequency 

MPC will analyze the CO2 stream during the operations period to monitor its chemical and 

physical characteristics as required by 40 CFR 146.90(a).  Once baseline parameters are 

established, testing and analysis will occur quarterly to ensure that the chemical and physical 

characteristics of the CO2 stream remain as expected.  Stream analysis will begin six months prior 

to the start of CO2 injection operations. MPC will increase frequency of CO2 stream composition 

sampling in the event that unexpected chemical and physical characteristics are observed at any 

time during routinely scheduled sampling and analysis.   

The CO2 samples will typically be analyzed for the following constituents shown in Table 

2 below.  The list of parameters to be analyzed may be altered if analysis from the CO2 stream 

demonstrates additional constituents to be considered. 

In the event of unplanned disruptions to permitted injection activities, MPC will modify the 

existing sampling schedule to ensure that there are no significant changes in the CO2 stream 

chemical and physical characteristics prior to resuming injection operations. In such a scenario, 

MPC would inform and report additional sampling activities and results to the regional EPA 

director overseeing this project.   
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C.2. Analytical parameters 

MPC will analyze CO2 samples for the constituents identified in Table 2 using the methods 

listed.  Sampling will begin no later than six months prior to the start of CO2 injection, after which 

CO2 stream composition sampling and analysis will occur quarterly. 

Table 2: Summary of analytical parameters for CO2 stream. 

Parameter Analytical Method(s) 

Oxygen  
ISBT 4.0 (GC/DID) 
GC/TCD 

Nitrogen 
 

ISBT 4.0 (GC/DID) 
GC/TCD 

Carbon Monoxide 
 

ISBT 5.0 Colorimetric 
ISBT 4.0 (GC/DID) 

Oxides of Nitrogen ISBT 5.0 Colorimetric 

Methane ISBT 10.1 (GC/FID) 

Sulfur Dioxide ISBT 14.0 (GC/FID) 

Hydrogen Sulfide ISBT 14.0 (GC/FID) 

CO2 Purity 

ISBT 2.0 Caustic absorption Zahm-Nagel 
ALI method SAM 4.1 subtraction method 
(GC/DID) 
GC/TCD 

 

C.3. Sampling methods 

CO2 stream sampling will occur in the compressor building after the last stage of 

compression and prior to injection. A sampling station will be installed with the ability to purge and 

collect samples into a container that will be sealed and sent to the authorized laboratory. 

All sample containers will be labeled with a unique sample identification number and 

sampling date, which will then be logged into a database.  Additional details regarding the specific 

procedures related to sample collection and analysis are detailed in the Quality Assurance and 

Surveillance Plan of this permit. 

C.4. Laboratory to be used/chain of custody and analysis procedures 

Samples will be analyzed by a third-party laboratory using standardized procedures for 

gas chromatography, mass spectrometry, detector tubes, and photo ionization. The sample chain-
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of-custody procedures described in Section B.3.e of the Quality Assurance and Surveillance Plan 

will be employed. 

D.  Continuous Recording of Operational Parameters 

MPC will install and use continuous recording devices to monitor injection pressure, rate 

and volume; the pressure on the annulus between the tubing and the long string casing; the 

annulus fluid volume added; and the temperature of the CO2 stream, as required at by 40 CFR 

146.88(e)(1), 146.89(b), and 146.90(b).  All monitoring will be continuous for the duration of the 

operation period.  Parameters, device, location, and sampling frequency are outlined in Table 3 

below. 

Table 3: Sampling devices, locations, and frequencies for continuous monitoring. 

Parameter Device(s) Location 
Min. Sampling 

Frequency 
(active / shut-in) 

Min. Recording 
Frequency 

(active / shut-in) 

Injection Pressure Monitoring  Surface Injection Pressure 
Gauge  

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Injection Rate Monitoring  Flow Meter 
(SCADAsense) 

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Injection Volume Monitoring Coriolis Flow Meter Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Annular Pressure Monitoring Continuous Annular 
Pressure Gauge, annulus 
fluid reservoir, pressure 
regulators, tank fluid 
indication 

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Casing and Tubing Pressure 
Monitoring 

Continuous Surface 
Pressure Gauge 

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Annulus Fluid Volume 
Monitoring 

Continuous Surface 
Pressure Gauge 

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

CO2 Stream Temperature 
Monitoring 

Surface Temperature 
Gauge 

Surface 5 sec. / 4 hours 5 mins. / 4 hours 

Notes: 

 Sampling frequency refers to how often the monitoring device obtains data from the well 

for a particular parameter. For example, a recording device might sample a pressure 

transducer monitoring injection pressure once every two seconds and save this value in 

memory. 
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 Recording frequency refers to how often the sampled information is recorded to digital 

format (such as a computer hard drive). For example, the data from the injection pressure 

transducer might be recorded to a hard drive once every minute. 

Above-ground pressure and temperature instruments shall be calibrated over the full 

operational range at least annually using American National Standards Institute (ANSI) or other 

industry recognized standards.  Pressure transducers shall have a drift stability of less than 1 psi 

over the operational period of the instrument and an accuracy of ± 5 psi. Sampling rates will be 

at least once every 5 seconds. Temperature sensors will be accurate to within one degree Celsius. 

Injection rate (flow) will be monitored with a Coriolis mass flowmeter at the compression 

facility. The flowmeter will be calibrated for the entire expected range of flow rates using generally 

accepted standards and is accurate to within ± 0.1 percent. 

D.1. Injection Rate and Pressure Monitoring 

MPC will monitor injection operations using a distributive process control system (DPCS).  

The Surface Facility Equipment & Control System will limit maximum flow to 4,338 metric tons per 

day and/or limit the well head pressure to 2,380 psig, which corresponds to the regulatory 

requirement to not exceed 90% of the injection zone’s fracture pressure. All critical system 

parameters (e.g., pressure, temperature, and flow rate) will have continuous electronic monitoring 

with signals transmitted back to a master control system. The system will sound an alarm and 

shutdown operations, should specified control parameters exceed their normal operating range 

at any time.  MPC supervisors and operations personnel will have the capability to monitor the 

status of the system comprehensively from distributive control centers. Primary monitoring 

stations will be in the phase 1 compression control room near the CO2 collection and blower 

facility, and phase 2 main compression control room.  

D.2. Pressure Monitoring 

MPC will use the procedures below to monitor annular pressure. The following procedures 

will be used to minimize the potential for any unpermitted fluid movement into or out of the 

annulus: 

1. The annulus between the tubing and the long string of casing will be filled with 

brine. The brine will have a specific gravity of 1.06 and a density of 8.85 lbs/gal. 

The hydrostatic gradient is 0.46 psi/ft. The brine will contain a corrosion inhibitor. 
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2. The surface annulus pressure will be kept at a minimum of 200 psi during 

injection. 

3. During periods of well shut down, the surface annulus pressure will be kept at a 

minimum pressure to maintain a differential of at least 100 psi between the 

annular fluid directly above (higher pressure) and below (lower pressure) the 

injection tubing packer set at a depth of 5,000 ft. 

4. The pressure within the annular space, in the interval above the packer to the 

confining layer, will be kept greater than the pressure of the injection interval 

(Paluxy Formation) at all times. 

5. The pressure in the annular space directly above the packer will be maintained to 

at least 100 psi higher than the adjacent tubing pressure during injection. 

Figure 1 below shows the process instrument diagram for the injection well annulus 

protection system. The annular monitoring system consists of a continuous annular pressure 

gauge, a pressurized annulus fluid reservoir (annulus head tank), pressure regulators, and tank 

fluid level indicator. The annulus system will maintain annulus pressure by controlling the pressure 

on the annulus head tank using either compressed nitrogen or CO2. 

The annulus pressure will be maintained to between 200-250 psi as it is monitored by the 

MPC control system gauges. The annulus head tank pressure will be controlled by pressure 

regulators; one set of regulators to maintain pressure above 200 psi by adding compressed 

nitrogen or CO2 and the other to relieve pressure above 250 psi by venting gas from the annulus 

head tank.  Any changes to the composition of annular fluid will be included in the next report and 

submitted to the permitting agency. 

If system communication were to be lost for greater than 30 minutes, project personnel 

will observe and monitor manual gauges in the field every four hours or twice per shift for both 

wellhead surface pressure and annulus pressure, while also recording hard copies of the data 

until communication is restored. 

Average annular pressure, annulus tank fluid level, and volume of fluid added or removed 

from the system will be recorded daily.  



Proposed Injection Well MPC 19-2 
Testing and Monitoring Plan, Kemper County Storage Complex, Kemper County, MS 

 

 
May 2022  Page 14 of 38 

 

 

Figure 1: Annular Monitoring System General Layout 
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The casing-tubing pressure will be monitored and recorded in real time. Pressure of the 

casing-tubing annulus is anticipated to be no lower than 200 psi. Any significant change of casing-

tubing annulus pressure that may be related to mechanical integrity issues will be investigated as 

a possible leak in one of four areas: 

1. Casing - from the surface to the packer 

2. Tubing string - from the surface to the packer 

3. Packer seal 

4. Tree 

Surface pressure of the casing-tubing annulus is anticipated to be from 200 to 250 psi. As 

detailed in the Emergency and Remedial Response Plan, significant changes in the casing-tubing 

annular pressure attributed to well mechanical integrity will be investigated. Collection and 

recording of monitoring data will occur at the frequencies described in Table 1. 

D.3. Tubing Pressure Monitoring 

During the injection phase of the project, the tubing pressure will be monitored and 

recorded in real time. Surface pressure of the tubing annulus is anticipated to be from 200 to 250 

psi. As detailed in the Emergency and Remedial Response Plan, significant changes in the 

casing-tubing annular pressure attributed to well mechanical integrity will be investigated. 

E.  Corrosion Monitoring 

To meet the requirements of 40 CFR 146.90(c), MPC will monitor well materials during 

the operation period for loss of mass or thickness, and any evidence of cracking, pitting, or other 

signs of corrosion to ensure that the well components meet the minimum standards for material 

strength and performance. MPC will monitor corrosion to casing and tubing using corrosion 

coupons.  Methodology for sample collection is described below. 
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E.1. Monitoring location and frequency 

Corrosion monitoring coupons consisting of well casing and tubing materials will be placed 

in the CO2 pipeline.  Each coupon will be made of the same material as the long string casing and 

the injection tubing. The coupons will be removed quarterly and assessed for corrosion using 

ASTM G1-03 or similarly accepted standard practice for preparing, cleaning, and evaluating 

corrosion test specimens. Upon removal, coupons will be inspected visually for evidence of 

corrosion. The weight and size (thickness, width, length) of the coupons will be measured and 

recorded. 

The corrosion rate will be calculated as the weight loss during the exposure period divided 

by the duration (i.e., weight loss method).  

In addition to the Class VI UIC protocols that require quarterly coupon testing, MPC will 

employ additional techniques to ensure containment and guard against corrosion, including 

annual cased hole pulsed neutron logs (e.g., PNC logs), annual flow profile surveys, noise and 

ultrasonic cement bond logs as necessary, annual mechanical integrity testing (MIT), and real-

time annular pressure monitoring.   

Casing and tubing will be evaluated annually for corrosion throughout the life of the 

injection well by running wireline casing inspection logs (CILs). The frequency of running these 

tubing and casing inspection logs may be adjusted based on site-specific parameters and well 

performance. 

Wireline tools will be lowered into the well to directly measure properties of the well 

tubulars that indicate corrosion. These tools, which may be used to monitor the condition of well 

tubing and casing, include: 

 Mechanical casing evaluation tools, referred to as calipers, which have multiple articulated 

arms attached to the tool that measure the inner diameter of the tubular as the caliper is 

raised or lowered through the well. 

 Ultrasonic tools, which are capable of measuring wall thickness in addition to the inner 

diameter of the well tubular and can also provide information about the outer surface of 

the casing or tubing. 
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 Electromagnetic tools, which are capable of distinguishing between internal and external 

corrosion effects using variances in the magnetic flux of the tubular being investigated. 

These tools are able to provide circumferential images with high resolution such that pitting 

depths, due to corrosion, can often be accurately measured. 

E.2. Sample description 

Samples of material used in the construction of compression equipment, pipelines, and 

injection wells which will directly contact the CO2 stream will be included in the corrosion 

monitoring program by either using actual material and/or conventional corrosion coupons. The 

samples consist of those items listed in Table 4 below. Each coupon will be weighed, measured, 

and photographed prior to initial exposure. 

Each sample will be attached to an individual holder and then inserted in a flowthrough 

pipe arrangement. The corrosion monitoring system will be located downstream of all process 

compression, dehydration, and pumping equipment (i.e., at the beginning of the pipeline to the 

wellhead). To accomplish this, a parallel stream of high-pressure CO2 will be routed from the 

pipeline through the corrosion monitoring system and then back into a lower pressure point 

upstream in the compression system. This loop will operate any time injection is occurring, 

providing representative exposure of the samples to the CO2 composition, temperature, and 

pressures that will be seen at the wellhead and injection tubing. The holders and location of the 

system will be included in the pipeline design and will allow for continuation of injection during 

sample removal. 

Table 4: List of equipment coupon with material of construction. 

Equipment Coupon Material of Construction 

Pipeline  API 5L X42 PSL2 or API 5L X52 PSL2 carbon steel 

Long String Casing 13% Chromium Stainless Steel 

Injection Tubing 13% Chromium Stainless Steel 

Wellhead 13% Chromium Stainless Steel 

Packers 13% Chromium Stainless Steel 

 

E.3. Sample Monitoring and Handling 

Coupons will be handled and assessed for corrosion using the American Society for 

Testing and Materials ASTM G1-03 or similar standard practice for preparing, cleaning, and 
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evaluating corrosion test specimens. The coupons will be photographed, visually inspected with 

a minimum of 10x power, dimensionally measured (to within 0.0001 inch), and weighed (to within 

0.0001 gm). 

F. Groundwater Quality and Geochemistry Monitoring Above 
Confining Zone  

MPC will monitor ground water quality and geochemical changes above the confining zone 

during the operation period to meet the requirements of 40 CFR 146.90(d). The purpose of such 

monitoring is to detect any measurable CO2 migration out of the injection zone before it can result 

in any impacts on USDW aquifer water quality. 

To meet the requirements at 40 CFR 146.95(f)(3)(i), MPC will also monitor ground water 

quality, geochemical changes, and pressure in the first known potential USDW immediately above 

the primary confining zone (Tuscaloosa Marine Shale) as well as shallower ground water drinking 

sources. 

Direct monitoring of aqueous chemistry and related field parameters will be used to detect 

and quantify any potential impacts on USDW aquifers from any breach of hypersaline waters 

and/or CO2 from the injection zone. Monitoring locations will include intervals immediately above 

the primary confining zone for early leak-detection (i.e., Above-Zone (AZ) monitoring wells) and 

shallower USDW aquifer monitoring. 

The groundwater monitoring plan focuses on the following zones: 

 Middle and Lower Wilcox (Eocene-aged) – shallowest USDW source. 

 Eutaw-McShan Formation (Upper Cretaceous), including Eutaw-McShan,– 

representing the lowermost potential USDW with total dissolved solids (TDS) reported 

~1,600 – 10,000 ppm. 

 Upper Tuscaloosa Sand – the zone directly above the primary confining zone 

(Tuscaloosa Marine Shale). 

In addition to the extensive coverage that the deep USDW and shallow groundwater 

monitoring wells provide, MPC’s testing and monitoring design additionally satisfies the 

requirements of 40 CFR 146.90 (d), where groundwater samples will be collected and analyzed 

from the zone directly above the confining zone (i.e., Upper Tuscaloosa Sand) positioned between 
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the primary confining zone (e.g., Tuscaloosa Marine Shale) overlying the injection zone and the 

lowermost potential USDW aquifer (i.e., Upper Cretaceous).  

Pressure and aqueous monitoring requirements for the above zone monitoring wells, 

including the general monitoring approach, the list of targets for analysis, and the analytical and 

quality assurance requirements are all discussed in the Sampling and Analysis Section below.  

Once CO2 injection begins, aqueous monitoring will be conducted on a regular basis to monitor 

potential upward migration of CO2 out of the targeted injection zone. It is expected that any 

potential leaks will take time to develop and travel upwards, and therefore any measurements 

from the above-zone, deep water, and shallow water monitoring wells should still be within range 

of baseline values when the monitoring phase begins. As such, there is no need for separate 

baseline monitoring in these wells prior to injection. Direct monitoring of aqueous chemistry and 

related field parameters will be used to detect and quantify any potential impacts on USDW 

aquifers resulting from potential injection zone containment loss. Given the depth of the targeted 

injection interval (Paluxy at >5,000 ft), the expected integrity of the overlying, primary confining 

zone/seal (Tuscaloosa Marine Shale) unit, the presence of the secondary confining intervals 

between the injection interval and confining zone  (e.g., Basal and Upper Wash-Fred Shales), the 

presence of two additional prospective injection zones (Massive Sand and Wash-Fred), and the 

lack of any known preferential pathways between the injection zone and USDW aquifers (see 

Application Narrative ), the likelihood of CO2  coming into direct contact with the lowermost USDW 

aquifer within the Upper Cretaceous formations, and the resulting impacts on water quality 

associated with such an occurrence are perceived to be very low.  

If a significant breach in the primary confining zone were to occur during injection 

operations, the above-zone early-leak-detection monitoring vectors in the Upper Tuscaloosa 

should identify the leak and allow for the implementation of mitigation strategies well before any 

impacts on the overlying USDW aquifers can occur. However, to ensure that the local drinking 

water supply is adequately protected, a comprehensive USDW monitoring program will be 

instituted. 

The current design of the groundwater monitoring network above the confining zone infers 

that there are increasing salinity and TDS concentrations as depth increases in the subsurface of 

the Kemper County Storage Complex.  These inferences will be confirmed with additional and on-

going characterization efforts that are currently underway. 
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F.1. Monitoring of lowermost USDW 

Monitoring groundwater quality in USDW aquifers is required by 40 CFR 146.90. The 

intended purpose of this type of monitoring is to detect and quantify any potential impacts of CO2 

containment loss on the water quality of local drinking water aquifers. 

Direct monitoring of the lowermost USDW aquifer is required by the EPA’s UIC Class VI 

GS Rule (75 FR 77230).  A network of both deep potential USDW and shallow ground water 

monitoring locations will be used to provide a thorough assessment of baseline conditions at the 

site and a spatially distributed monitoring scheme that can be routinely sampled throughout the 

life of the project. See Figure 2 below. 

 

Figure 2: Location map showing monitoring well network with predicted CO2 plume. 
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Seven deep wells will be monitored by regularly collecting fluid samples from Upper 

Cretaceous formations such as the Eutaw-McShan, Gordo and Coker (lowermost potential USDW 

aquifers).  Seven additional shallow ground water wells completed in the Middle/Lower Wilcox 

(shallowest ground water aquifer) will also be monitored to help ensure non-endangerment to any 

USDW or groundwater aquifers. 

The Testing and Monitoring network design at the Kemper County Storage Complex 

consists of the following injection and monitoring wells: 

 CO2 Injection Wells (MPC 19-2 and MPC 32-1).  Two CO2 injection wells located in the 

southern portion of the Kemper County Storage Complex will be drilled and completed in 

the Paluxy Formation and spaced roughly two miles apart.  The placement of these two 

CO2 injection wells is based on the regional geologic study that has been completed as 

part of the characterization phase of this project. Modeling projects that  the CO2 plume 

will partially migrate up-dip in the northeast direction, given the gentle southwest trending 

dip setting that is observed in the subsurface across the storage complex. 

 In-Zone Pressure and CO2 Plume Monitoring Wells (MPC 01-1, MPC 10-4, MPC 26-5, 

MPC 20-1, and MPC 34-1).  Five In-Zone pressure monitoring wells are located at various 

distances from the two CO2 injection wells.  Some of these In-Zone pressure and plume 

monitoring wells were drilled during the regional and local Site Characterization phases of 

the project.  They are equipped with tubing, packers, and pressure gauges and are 

perforated in the Paluxy Formation. 

 Monitoring Wells Above the Primary Confining Interval (MPC 19-1 and MPC 20-2).  

Two Above-Zone Monitoring wells will be drilled and completed in the Upper Tuscaloosa 

Sand, which directly overlies the primary confining zone (Tuscaloosa Marine Shale).  The 

two above-zone monitoring wells will continuously monitor pressure via surface gauges 

and will also conduct annual fluid sampling during the injection phase of the project. 

 Deep USDW Monitoring Wells (DP-1, DP-2, DP-3, DP-4, DP-5, DP-6 and DP-7).  Seven 

Deep USDW Monitoring wells will be completed in the Upper Cretaceous Eutaw 

Formation, where potential USDW aquifers with reported TDS concentrations of ~3,000 

mg/L are observed. In addition to baseline sample collection and analysis prior to the start 

of injection, fluid samples will be collected annually from each monitoring well during the 

injection phase. 
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 Shallow Ground Water Monitoring Wells (SH-1, SH-2, SH-3, SH-4, SH-5, SH-6, and 

SH-7).  Seven Shallow Ground Water wells will be completed in the local shallow USDW, 

within the Eocene-Aged formations, including the Middle/Lower Wilcox group.  In addition 

to baseline sample collection and analysis prior to the start of injection, fluid samples will 

be collected annually from each of these wells during the injection phase of the project. 

F.2. Monitoring location and frequency 

Table 5 lists the planned monitoring methods, locations as shown in Figure 2, and 

frequencies for ground water quality and geochemical monitoring above the confining zone. 

Table 5. Monitoring of ground water quality and geochemical changes above confining zone. 

Target Formation 
Monitoring 

Activity 
Monitoring 
Location(s) 

Spatial Coverage Frequency 

Middle and Lower Wilcox 
(Eocene) 

Shallow 
groundwater 
sampling 

Shallow 
groundwater 
monitoring wells; 
SH-1, SH-2, SH-3, 
SH-4, SH-5, SH-6, 
SH-7 

7 point locations; 1 sampling 
interval each. Approx. Depth for 
the Wilcox Group is ground surface 

Baseline (at least 3 
samples prior to 
injection); Annually 
during the injection 
phase (30 years) 

Eutaw-McShan  
(Upper Cretaceous) 

Deep USDW 
groundwater 
sampling 

Deep USDW 
monitoring wells; 
DP-1, DP-2, DP-3, 
DP-4, DP-5, DP-6, 
DP-7 

7 point locations; 1 sampling 
interval each. Approx. Depths: 
DP-1: 2000 ft 
DP-2: 2150 ft 
DP-3: 2200 ft 
DP-4: 2150 ft 
DP-5: 2100 ft 
DP-6: 2100 
DP-7: 2100 ft 

Baseline (at least 3 
samples prior to 
injection); Annually 
during the injection 
phase (30 years) 

Upper Tuscaloosa Sand Reservoir fluid 
sampling 

Above-Zone 
monitoring wells; 
MPC 19-1, MPC 20-
2 

2 point locations; 1 sampling 
interval each. Approx. Depths: 
MPC 20-2: 3200 ft 
MPC 19-1: 3300 ft 

Baseline (at least 3 
samples prior to 
injection); Annually 
during the injection 
phase (30 years) 

Pressure 
monitoring 

Above-Zone 
Confining Wells; 
MPC 19-1 
MPC 20-2 

1 point location; 1 interval each: 
MPC 20-2: 3200 ft 
MPC 19-1: 3300 ft 

Continuous 

 

MPC will also collect one baseline, pressurized fluid sample from the Paluxy Formation 

injection interval from the MPC 19-2 well in accordance with EPA Class VI requirement 40 CFR 

146.87(b), requiring the collection of fluid samples from the injection interval prior to injection well 

operation.  The fluid samples previously collected from the Paluxy Sandstone in MPC 10-4 and 

the new sample from the MPC 19-2 will enable MPC to establish baseline reservoir fluid sampling 
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conditions prior to injection operations. Fluid samples will be collected and analyzed from the five 

in-zone monitoring wells on an annual basis. Details regarding in-zone fluid sampling are 

discussed later in this section under CO2 plume and pressure monitoring activities. See Table 1 

above for the specific monitoring activities and frequencies that will occur at each well. 

MPC will use indirect monitoring techniques (including PNC and temperature logs) in the 

two above-zone monitoring wells to compliment the direct fluid sampling analysis discussed in 

this section.  These indirect monitoring techniques will provide additional data to compare against 

fluid sampling results in the event that abnormal or unexpected results are detected during 

geochemical monitoring above the confining zone.  PNC and temperature logs will be run on an 

annual basis during the injection phase. 

F.3. Analytical parameters 

Table 6 identifies the parameters to be monitored and the analytical methods MPC will 

employ when collecting and analyzing groundwater sampling results. 

Table 6: Summary of analytical and field parameters for ground water samples. 

Parameters Analytical Methods 

Middle and Lower Wilcox (Eocene) 

Cations: 
Al, Ba, Mn, As, Cd, Cr, Cu, Pb, Sb, Se, and Tl 

ICP-MS, 
EPA Method 6020 

Cations: 
Ca, Fe, K, Mg, Na, and Si 

ICP-OES, 
EPA Method 6010B 

Anions: 
Br, Cl, F, NO3, and SO4 

Ion Chromatography, 
EPA Method 300.0 

Dissolved CO2  
 
Total Dissolved Solids 
Alkalinity 
pH (field) 
Specific conductance (field) 
Temperature (field) 

Coulometric titration, 
ASTM D513-11 
Gravimetry, APHA 2540C 
APHA 2320B 
EPA 150.1 
APHA 2510 
Thermocouple 
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Parameters Analytical Methods 

Eutaw-McShan (Upper Cretaceous) (Deep USDWs) and Upper Tuscaloosa Sand (Above-Zone) 

Cations: 
Al, Ba, Mn, As, Cd, Cr, Cu, Pb, Sb, Se, and Tl 

ICP-MS, 
EPA Method 6020 

Cations: 
Ca, Fe, K, Mg, Na, and Si 

ICP-OES, 
EPA Method 6010B 

Anions: 
Br, Cl, F, NO3 and SO4  
 
Dissolved CO2  

Ion Chromatography, 
EPA Method 300.0 
 
Coulometric titration, 
ASTM D513-11 

Isotopes: S13C of DIC Isotope ratio mass spectrometry 

  

Total Dissolved Solids 
Water Density 
Alkalinity 
pH (field) 
Specific conductance (field) 
Temperature (field) 

Gravimetry, APHA 2540C 
Oscillating body method 
APHA 2320B 
EPA 150.1 
APHA 2510 
Thermocouple 

F.4. Sampling methods  

Sampling will be performed as described in the Quality Assurance and Surveillance Plan 

(QASP). The QASP section describes the groundwater sampling methods to be employed, 

including sampling standard operating procedures and sample preservation. 

F.5. Laboratory to be used/chain of custody procedures 

Sample handling and custody will be performed as described in the QASP Section. Quality 

control will be ensured using the methods described in the QASP Section. 

G. External Mechanical Integrity Testing (External and Internal) 

MPC will conduct at least one of the tests presented below in Table 7 periodically during 

the injection phase to verify external mechanical integrity tests (MIT) as required at 146.89(c) and 

146.90.  

Mechanical integrity will be evaluated to ensure that infrastructure remains sound for the 

life of the well. The absence of any leaks in the casing, injection tubing, and packer will be 
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demonstrated using annulus pressure tests that will be conducted annually. The condition of the 

cement and casing will be verified using downhole logging techniques and tools. An ultrasonic 

cement bond inspection log will be run through the entire length of the long-string casing once 

every five years, and additionally during periods when the injection tubing is removed from the 

well for maintenance or other testing. An electromagnetic casing inspection log will be run on the 

same schedule as the cement inspection log. The casing inspection log will be used to determine 

the thickness, external condition, and internal condition of the long string casing for its entire 

length. PNC logs will be run at least one year prior to the start of CO2 injection and annually during 

injection to identify any potential fugitive CO2 movement.  Notice of intent to conduct pressure 

tests, temperature logs, and any additional mechanical tests, logs, or inspections will be provided 

at least thirty (30) days prior to the demonstration of mechanical integrity. 

Table 7. Showing MIT test description, location, and frequency. 

Test Description Location 
Frequency During Injection 

Phase 

Pressure Fall-off Testing CO2 Injection Well(s) 
Minimum of once per 3 years, 
during planned well maintenance 

Annulus Pressure Test CO2 Injection Well(s) Annually 

Annulus Pressure Monitoring CO2 Injection Well(s) Continuous recording 

Pulsed Neutron Capture (PNC) Log 
CO2 Injection Well(s), 
Four In-Zone Monitoring Wells, 
Two Above-Zone Monitoring Wells 

 
Annually 

Temperature Logging 
CO2 Injection Well(s), 
Four In-Zone Monitoring Wells, 
Two Above-Zone Monitoring Wells 

 
Annually 

Ultrasonic Cement Bond Inspection Log CO2 Injection Well(s) Minimum of once every 5 years 

Electromagnetic Casing Inspection Log CO2 Injection Well(s) Minimum of once every 5 years 

 

G.1. Testing location and frequency 

In accordance with 40 CFR 146.89(b), MPC will conduct an initial annulus pressure test 

prior to the start of CO2 injection.  Subsequent tests will be conducted annually in accordance 

with US EPA Region IV’s guidance: Determination of The Mechanical Integrity of Injection Wells. 

MPC will conduct external mechanical integrity testing (MIT) annually to meet the 

requirements of 40 CFR 146.90(e), as described below. The following MITs will be performed: 
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 Pulsed-neutron capture (PNC) logging will be deployed to quantify the flow of water in 

or around the borehole. Following a baseline PNC log prior to the start of CO2 injection, 

subsequent runs will be compared to baseline conditions to determine changes in fluid 

flow adjacent to the well bore (i.e., formation of channels or other fluid isolation concerns 

related to the well). 

 Temperature logging may detect fluid movement through perforations or any potential 

casing leaks. 

MPC will run a PNC logging tool in each of the deep injection and monitoring wells.  PNC 

and temperature logs will be run annually during the injection phase at the Kemper County 

Storage Complex, satisfying the annual MIT requirement.  MPC will also deploy a PNC logging 

tool as a baseline measurement one year prior to the beginning of CO2 injection.  In the post-

injection phase of the project, MPC will run the PNC and temperature logging tools every 

other year.   

G.2. Testing details 

Since the primary purpose of the external MIT is to demonstrate that there is no upward 

migration of fluid out of the storage zone, the PNC logging tool will be run to a depth greater than 

the base of caprock. Because the injection tubing will extend to a depth below the caprock, the 

PNC logs will be run inside the tubing; therefore, it will not be necessary to remove the injection 

tubing to conduct the PNC logging. 

H.  Pressure Fall-off Testing 

MPC will perform pressure fall-off tests during the injection phase as described below to 

meet the requirements of 40 CFR 146.90(f).  

H.1. Testing location and frequency 

The minimum frequency at which MPC will perform pressure fall-off testing is as follows: 

 Prior to injection (baseline) 

 During injection, at least once every 3 years (transient testing requirement is once every 

5 years according to 40 CFR 146.90 (f)) 

 At the end of the injection period and/or prior to well abandonment. 
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MPC will plan to schedule pressure fall-off tests during times of planned well maintenance 

(i.e., periodic well workovers), which is expected to occur more frequently than the minimum 

requirement (once every 5 years).  As such, routing pressure monitoring would be conducted 

during periods when the injection wells are shut down. 

Pressure fall-off tests will be conducted during periodic well workovers, or at a minimum 

once every three years, during injection to calculate the annual ambient average reservoir 

pressure. The pressure falloff tests will be conducted prior to the start of CO2 injection, periodically 

during the injection phase, and prior to well abandonment.  At a minimum, MPC will attempt all 

planned pressure fall-off tests to be preceded by one week of continuous CO2 injection at 

relatively constant rate. The well will be shut-in for at least four days or longer until adequate 

pressure transient data are measured and recorded to calculate the average pressure. These 

data will be measured using a surface readout down-hole gauge so a real-time decision about 

test duration can be made after the data are analyzed for average pressure.  

H.2. Testing details 

A pressure fall-off test includes a period of injection followed by a period of non-injection 

or shut down. Normal injection using the stream of CO2 captured from the MPC facility will be 

used during the injection period preceding the shut-in portion of the falloff tests. The average 

injection rate is estimated to be ~4,000 MT/day per well.  Prior to the fall-off test this rate will be 

maintained. If this rate causes relatively large changes in bottomhole pressure, the rate may be 

decreased. Injection will have occurred for at least 2.5 years prior to this test, but there may have 

been injection interruptions due to operations or testing. At a minimum, one week of relatively 

continuous injection at a sustained rate will precede the shut-in portion of the fall-off test; however, 

several months of injection prior to the fall-off will likely be part of the pre-shut-in injection period 

and subsequent analysis. This data will be measured using a surface readout downhole gauge 

so a final decision about test duration can be made after the data is analyzed for average 

pressure. The gauges may be those used for day-to-day data acquisition, or a pressure gauge 

will be conveyed via wireline. 

To reduce the wellbore storage effects attributable to the pipeline and surface equipment, 

the well will be shut-in at the wellhead nearly instantaneously with direct coordination with the 

injection compression facility operator. Because surface readout will be used and downhole 

recording memory restrictions will be eliminated, data will be collected at intervals of five seconds 
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or less for the duration of test. The shut-in period of the fall-off test will be a minimum of four days, 

continuing until adequate pressure transient data are collected to calculate the average pressure. 

Because surface readout gauges will be used, the shut-in duration can be determined in real-

time. A report containing the pressure fall-off data and interpretation of the reservoir ambient 

pressure will be submitted to the permitting agency within 90 days of the test. Pressure sensors 

used for this test will be the wellhead sensors and a downhole gauge for the pressure fall-off test. 

Each gauge will be of a type that meets or exceeds ASME B 40.1 Class 2A (0.5% accuracy across 

full range). Wellhead pressure gauge range will be 0-4,000 psi. Downhole gauge range will be 0-

10,000 psi. 

I.  Carbon Dioxide (CO2) Plume and Pressure Front Tracking 

MPC will employ direct and indirect methods to track the extent of the CO2 plume and the 

presence or absence of elevated pressure during the operation period to meet the requirements 

of 40 CFR 146.90(g). 

Direct monitoring of pressure will be used to assess the lateral extent of injected CO2 and 

the pressure front within the injection zone. In addition to surface methods, downhole geophysical 

methods and logging tools will be used to provide an indirect measure of CO2 plume development 

and spatial distribution. This section describes the proposed injection zone monitoring program. 

During the 30-year active injection phase, continuous (i.e., uninterrupted) monitoring of 

pressure will be conducted in the two above-zone and five in-zone monitoring wells in addition to 

the two CO2 injection wells. The pressure gauges will be removed from the monitoring wells only 

when they require maintenance or when necessitated by other activities (e.g., well maintenance). 

In addition, each of the five in-zone and two above-zone monitoring wells will be sampled (i.e., 

fluid sampling) on an annual basis during injection operations to quantify CO2 arrival times and 

transport processes. Baseline pressurized fluid samples will be collected prior to the start of 

injection operations.  The two CO2 injection wells will not be sampled during the operational phase 

so as not to interfere with injection operations. However, the CO2 injection stream will be 

monitored/sampled during this phase and the injection wells will be sampled after the conclusion 

of the injection period. Aqueous samples will be analyzed for the same parameters (see 

groundwater and geochemistry monitoring above the confining zone in Section F of this plan) 

that are measured during the baseline monitoring period. 



Proposed Injection Well MPC 19-2 
Testing and Monitoring Plan, Kemper County Storage Complex, Kemper County, MS 

 

 
May 2022  Page 29 of 38 

The primary objective of monitoring injection zone pressure is to provide data needed to 

adequately assess the lateral extent of injected CO2 and the pressure front over time. Specific 

objectives for monitoring injection zone pressure include the following: 

 Calibrate the numerical models that will be used to help track CO2 and pressure in the 

injection zone. 

 Guard against over-pressuring, which could induce unwanted fracturing of the injection 

zone or the overlying confining zone(s). 

 Determine the need for well rehabilitation. 

 Assess injection zone properties (e.g., permeability, porosity, reservoir size) within 

progressively larger areas of the reservoir as the pressure front advances. 

Data collection will be accomplished by monitoring pressure within the six wells completed 

in the injection zone (four in-zone monitoring wells and two injection wells) in addition to the two 

above-zone monitoring wells.  PNC logging (or RST logs) will occur annually during the injection 

phase, with the results related to CO2 saturations providing additional data to further calibrate 

MPC’s numerical models.  Flow injection profile surveys will also be employed to evaluate how 

the injection stream is partitioned across the perforations at the injection wells. Temperature and 

electrical conductivity will be monitored at all well locations with a downhole, combined 

pressure/temperature/electrical conductivity sensor tool in conjunction with PNC logging 

activities. 

I.1. Plume monitoring location and frequency 

MPC will collect baseline, pressurized fluid samples from the injection interval (Paluxy 

Formation) at each of the two injection wells in accordance with 40 CFR 146.87 (b)(c). More 

information on the parameters to be analyzed as part of fluid sampling in the injection zone as 

well as the results from injection zone fluid sampling are provided in the Pre-Operational Testing 

Plan. Table 8 below presents the methods that MPC will use to monitor the position of the CO2 

plume.    

As discussed earlier in the overall strategy and ground water monitoring subsections of 

this plan, MPC determined that the geochemical risks associated with geochemical interactions 

of CO2 and the injection zone are very low.  This was confirmed by the Risk Assessment that is 

detailed in Emergency and Remedial Response Plan.  Based on these findings, MPC will not 
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collect fluid samples from either of the two injection wells during the injection phase and will halt 

fluid sampling from the in-zone monitoring wells once the CO2 plume has reached and been 

confirmed in each monitoring well. Continued monitoring activities within wells where the plume 

has been confirmed could potentially exacerbate the risks of CO2 migrating above the main 

confining zone into potential USDW aquifers by creating a potential pathway for CO2 migration. 

Quality assurance procedures for these methods are presented in the Quality Assurance 

Surveillance Plan.   

Table 8. Plume monitoring activities. 

Target Formation Monitoring 
Activity 

Monitoring 
Location(s) 

Spatial Coverage Frequency 

DIRECT PLUME MONITORING 

Upper Tuscaloosa 
Sand 

 

Fluid Sampling 
(Above-Zone) 

MPC 19-1 
1 Point Location, 1 Interval. 

Approx. Depths: 
2550-2552 

Baseline; Annually over 30-
year injection period 

MPC 20-2 
1 Point Location, 1 Interval. 

Approx. Depths: 
2550-2552 

Baseline; Annually over 30-
year injection period 

Paluxy 
 

Fluid Sampling 
(In-Zone) 

MPC 19-2 
(Injection Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 

Baseline Pressurized Fluid 
Sample Only 

MPC 32-1 
(Injection Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 

Baseline Pressurized Fluid 
Sample Only 

MPC 26-5 
(In-Zone Monitoring 

Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 

Baseline; Annually During 
Injection until CO2 Plume is 

observed. 

MPC 20-1 
(In-Zone Monitoring 

Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 

Baseline; Annually During 
Injection until CO2 Plume is 

observed. 

MPC 34-1 
(In-Zone Monitoring 

Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 

Baseline; Annually During 
Injection until CO2 Plume is 

observed. 

MPC 01-1  
(In-Zone Monitoring 

Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 

Baseline; Annually During 
Injection until CO2 Plume is 

observed. 

MPC 10-4  
(In-Zone Monitoring 

Well) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2500-2502 

Baseline; Annually During 
Injection until CO2 Plume is 

observed. 



Proposed Injection Well MPC 19-2 
Testing and Monitoring Plan, Kemper County Storage Complex, Kemper County, MS 

 

 
May 2022  Page 31 of 38 

Target Formation Monitoring 
Activity 

Monitoring 
Location(s) 

Spatial Coverage Frequency 

INDIRECT PLUME MONITORING 

Upper Tuscaloosa 
Sand 

PNC/RST Logs, 
Temperature 

Logs 

MPC 19-1 
1 Point Location & continuous to 

full well depth 
Annually during injection 

operations. 

MPC 20-2 
1 Point Location & continuous to 

full well depth 
Annually during injection 

operations. 

Paluxy 
 

PNC/RST Logs, 
Temperature 

Logs 

MPC 19-2 
(Injection Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 32-1 
(Injection Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 01-1 
(In-Zone Monitoring 

Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 10-4 
(In-Zone Monitoring 

Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 26-5 
(In-Zone Monitoring 

Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 20-1 
(In-Zone Monitoring 

Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 34-1 
(In-Zone Monitoring 

Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

Paluxy 
Flow Profile 

Surveys 

MPC 19-1 
(Injection Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

MPC 32-1 
(Injection Well) 

1 Point Location & continuous to 
full well depth 

Annually during injection 
operations. 

 

I.2. Plume monitoring details 

MPC will employ fluid sampling in the injection zone (Paluxy Formation) at each of the five 

in-zone monitoring wells to provide direct plume monitoring (see Section C earlier in this plan).  

As discussed earlier in this plan, the locations of the five in-zone monitoring wells will 

enable MPC to directly monitor the movement and progression of the CO2 plume via fluid 

sampling.  MPC expects that MPC 20-1 well will first encounter and observe CO2 plume given its 
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proximity to the two CO2 injection wells and it’s position relative to the observed formation dip 

across the Kemper County Storage Complex AoR.  The spatial distribution of the monitoring well 

network will allow MPC to track and confirm the CO2 plume over the course of the 30-year injection 

period.  Once the CO2 plume is observed and confirmed in each of the five in-zone monitoring 

wells, annual fluid sampling will be discontinued to mitigate potential risks associated with CO2 

migration through the primary confining zone.  MPC will continue to monitor and collect pressure 

data (continuous) and annual PNC and temperature logs after CO2 plume has been detected and 

fluid sampling has stopped in the five in-zone monitoring wells. During this process, MPC will seek 

to compare AoR model behavior with monitoring data and assess if a re-evaluation is required 

prior to a five-year interval. 

The parameters to be analyzed as part of fluid sampling in the injection zone and 

associated analytical methods are presented in Table 9. 

Table 9: Summary of Analytical and Field Parameters for Fluid Sampling in the Paluxy Formation. 

Parameters Analytical Methods 

Paluxy (Injection Interval) 

Cations: 
Al, Ba, Mn, As, Cd, Cr, Cu, Pb, Sb, Se, and Tl 

ICP-MS, 
EPA Method 6020 

Cations: 
Ca, Fe, K, Mg, Na, and Si 

ICP-OES, 
EPA Method 6010B 

Anions: 
Br, Cl, F, NO3 and SO4  
 
Dissolved CO2  
 

 

Isotopes: S13C of DIC 

Ion Chromatography, 
EPA Method 300.0 
 
Coulometric titration, 
ASTM D513-11 
 
Isotope ratio mass spectrometry 

  

Total Dissolved Solids 
 
Water Density 
 
Alkalinity 
 
pH (field) 
 
Specific conductance (field) 
 
Temperature (field) 

Gravimetry, APHA 2540C 
 
Oscillating body method 
 
APHA 2320B 
 
EPA 150.1 
 
APHA 2510 
 
Thermocouple 
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Indirect plume monitoring will be conducted using pulsed neutron capture (PNC) logs and 

RST logs to monitor CO2 saturations and to track the movement of the expected CO2 plume.  

Based on the compositional reservoir modeling results, the spatial distribution of the four in-zone 

monitoring wells based on this project’s overall monitoring network design and strategy will enable 

MPC to confirm the extent of the CO2 plume migration over the course of the 30-year injection 

period.  Figure 2 shown earlier in this plan illustrates the in-zone monitoring locations relative to 

the predicted location of the CO2 plume and pressure front.  

MPC will conduct annual PNC logs for the nine deep wells, including the two injection 

wells and seven deep monitoring wells, during the injection phase.  Once CO2 injection has 

ceased, MPC will run logs every other year during the post-injection phase of the project.  

Additionally, PNC logs will be run prior to CO2 injection (baseline) as well as before the plugging 

of any well during the post-injection site care phase of the project.  

MPC will also employ a temperature log that will be deployed and collected in conjunction 

with each PNC logging run.  The information from these logging activities will provide ample data 

sets to calibrate the geologic models incorporated within the numerical models to the field 

performance data. 

I.3. Pressure-front monitoring location and frequency 

Table 10 presents the methods that will be used to monitor the position of the pressure 

front, including the activities, locations, and frequencies MPC will employ.  

Baseline pressure monitoring will involve the installation and testing of pressure sensors 

in the injection well and monitoring wells and collection of pressure data for approximately 1 year 

prior to the start of injection. Thus, baseline injection zone pressure monitoring cannot be initiated 

until the wells have been installed. 

During the 30-year active injection phase, continuous monitoring of pressure will be 

conducted in the five in-zone monitoring wells, two CO2 injection wells, and two above-zone 

monitoring wells. The pressure gauges will be removed from the monitoring wells only when 

necessary, such as during maintenance.  Injection wells will not be sampled during the operational 

phase so as not to interfere with injection operations. However, the CO2 injection stream will be 

monitored and sampled during this phase. Monitoring data will be continuously evaluated 
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throughout the active injection phase and if specific analytes are found to be of little benefit, they 

will be removed from the analysis list.  

Post-injection monitoring data will continue to be collected and evaluated to determine 

when the injected CO2 can no longer affect the USDW aquifers. This demonstration requires 

knowledge of pressure data for the injection reservoir; therefore, pressure monitoring in wells in 

the injection reservoir will continue throughout the post-injection monitoring period. At least three 

of the four monitoring wells in the injection zone will be retained for this purpose. Monitoring of 

the injection zone fluids is not required during this phase of the project, but periodic samples may 

be collected to characterize longer-term geochemical changes occurring within the injection zone. 

Aqueous monitoring of injection zone fluids during this phase, if performed, will be conducted at 

a reduced frequency (i.e., every 5 years). 

With regards to indirect plume and pressure monitoring activities, MPC will conduct cased-

hole Pulsed Neutron Capture (PNC) and temperature logging as well as injection flow profile 

surveys on an annual basis during the injection period. 

Quality assurance procedures for these methods are presented in the Quality Assurance 

and Surveillance Plan.   

I.4. Pressure-front monitoring details 

Injection of CO2 into a saline aquifer generates pressure perturbations that diffuse through 

the fluid-filled pores of the geologic system. The objective of pressure monitoring is to record the 

pressure signal at the source (i.e., injection well) and one or more monitoring wells in order to 

infer important rock and fluid characteristics such as permeability and total compressibility from 

the analysis of the pressure data.  Pressure monitoring information also provides input for the 

calibration of numerical models, where injection zone properties are adjusted to match the 

observed pressure data with corresponding simulation predictions. This provides confirmation of 

predictions regarding the extent of the CO2 plume, pressure buildup, and the occurrence of fluid 

displacement into overlying formations. 

Pressure in the injection zone will be monitored at several well locations (see the 

conceptual monitoring network design shown in Figure 2), including the two injection wells, five 

in-zone monitoring wells, and two above-zone monitoring wells in the Upper Tuscaloosa Sand 

located within the projected 20-year post-injection CO2 plume extent. 
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Pressure monitoring as a component of the overall MVA program provides multiple 

benefits. Inferences about formation permeability at scales comparable to that of CO2 plume 

migration can be made (as opposed to that from small centimeter-scale core samples). 

Permeability values estimated for different regions of the injection zone may indicate the presence 

of anisotropy and hence, suggest potential asymmetry in the plume trajectory. Such information 

can be useful in adapting the monitoring strategy.  

Continuous monitoring of injection zone pressure will be performed with sensors installed 

in wells that are completed in the injection zone. Pressure monitoring in the injection well and all 

monitoring wells will be performed using a real-time monitoring system with surface readout 

capabilities so that pressure gauges do not have to be removed from the well to retrieve data. 

The following measures will be taken to ensure that the pressure gauges are providing accurate 

information on an ongoing basis: 

 High-quality (high-accuracy, high-resolution) gauges with low drift characteristics will be 

used. 

 Gauge components (gauge, cable head, cable) will be manufactured of materials 

designed to provide a long-life expectancy for the anticipated downhole conditions. 

 Upon acquisition, a calibration certificate will be obtained for every pressure gauge. The 

calibration certificate will provide the manufacturer’s specifications for range, accuracy (% 

full scale), resolution (% full scale), drift (< psi per year) and calibration results for each 

parameter. The calibration certificate will also provide the date that the gauge was 

calibrated, and the methods and standards used. 

 Gauges will be installed above any packers so they can be removed if necessary for 

recalibration by removing the tubing string. Redundant gauges may be run on the same 

cable to provide confirmation of downhole pressure and temperature. 

 Upon installation, all gauges will be tested to verify they are functioning 

(reading/transmitting) correctly. 

 Gauges will be pulled and recalibrated each time a workover occurs that involves removal 

of tubing. A new calibration certificate will be obtained each time a gauge is re-calibrated. 

MPC will conduct annual PNC logs for the nine deep wells, including the two injection 

wells and seven deep monitoring wells, during injection.  Once CO2 injection has ceased, MPC 

will run PNC logs every other year during the post-injection phase of the project.  Additionally, 
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PNC logs will be run prior to beginning CO2 injection to establish a baseline as well as before the 

plugging of any well during the post-injection site care phase of the project.   

MPC will conduct annual injection flow profile surveys at each of the two injection wells to 

understand how the injection stream is partitioned across the perforations. This will provide ample 

data sets to calibrate the geologic models incorporated within the numerical models to the field 

performance data. 

Table 10: Pressure-front monitoring activities, location, spatial coverage, and frequency. 

Target Formation 
Monitoring 

Activity 
Monitoring 
Location(s) 

Spatial Coverage Frequency 

DIRECT PRESSURE-FRONT MONITORING 

Upper Tuscaloosa 
Sand 

Pressure 
Monitoring 

MPC 19-1 
(Above-Zone) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 
Continuous 

MPC 20-2 
(Above-Zone) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 
Continuous 

Paluxy 
Pressure 

Monitoring 

MPC 19-2 
(Injection) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 
Continuous 

MPC 32-1 
(Injection) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 
Continuous 

MPC 26-5 
(In-Zone Monit.) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 
Continuous 

MPC 20-1 
(In-Zone Monit.) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 
Continuous 

MPC 34-1 
(In-Zone Monit.) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2600-2602 
Continuous 

MPC 01-1 
(In-Zone Monit.) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2550-2552 
Continuous 

MPC 10-4 
(In-Zone Monit.) 

1 Point Location, 1 Interval. 
Approx. Depths: 

2500-2502 
Continuous 
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Target Formation 
Monitoring 

Activity 
Monitoring 
Location(s) 

Spatial Coverage Frequency 

INDIRECT PRESSURE-FRONT MONITORING 

Upper Tuscaloosa 
Sand 

PNC/RST Logs 
and Temperature 

Logs 

MPC 19-1 
(Above-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection  

MPC 20-2 
(Above-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

Paluxy 
PNC/RST Logs 

and Temperature 
Logs 

MPC 19-1 
(Injection) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 32-1 
(Injection) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 01-1 
(In-Zone Monit.) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 10-4 
(In-Zone Monit.) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 26-5 
(In-Zone Monit.) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 20-1 
(In-Zone Monit.) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 34-1 
(In-Zone Monit.) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

Paluxy 
Flow Profile 

Surveys 

MPC 19-1 
(Injection) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 32-1 
(Injection) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

 

J.  Seismicity and Fault Monitoring 

Four previously reprocessed 2-D seismic lines were acquired from Seismic Exchange and 

were evaluated by the Geological Survey of Alabama using IHS Markit Kingdom 2d/3dPAK 

software and interpreted using the latest geophysical, stratigraphic, and structural techniques. 

The objectives of the seismic analysis were:  

 to demonstrate the areal extent and continuity of prospective CO2 storage reservoir sands, 

 to show the lateral continuity of regional confining units above the prospective storage 

reservoirs, and  

 to identify any cross-cutting faults.  



Proposed Injection Well MPC 19-2 
Testing and Monitoring Plan, Kemper County Storage Complex, Kemper County, MS 

 

 
May 2022  Page 38 of 38 

The seismic interpretations confirmed that no known structural features (i.e., faulting) 

disrupt the storage complex geology (see Application Narrative for more information on these 

seismic interpretations and results). 

Given the regional geologic setting described above, the depth of the targeted injection 

interval (Paluxy at approximately ~5,000 ft depth), and the lack of any known preferential 

pathways between the injection zone interval and USDW aquifers, the likelihood of CO2 coming 

into direct contact with the lowermost USDW aquifer (Upper Cretaceous Eutaw formation) and 

the associated impacts on water quality is considered to be very low at the Kemper County 

Storage Complex. 

K.  Surface Air and Soil Gas Monitoring 

The need for surface-monitoring approaches will be continually evaluated throughout the 

operational phase of the project and could be incorporated into the MVA assessment if 

circumstances warrant.  Given MPC’s current conceptual understanding of the subsurface 

environment, there is a very low risk of contaminating ground water drinking sources and minimal 

chance of surface disruption is anticipated by completing multiple monitoring wells on a single 

well pad, where applicable. As such, extensive networks of surface-water, soil-gas, and 

atmospheric monitoring stations are not warranted at this time. Any implemented surface-

monitoring networks would be optimized to provide good areal coverage, while also focusing on 

areas of higher leak potential (e.g., near the injection wells or other abandoned well locations).   
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List of Acronyms/Abbreviations 
AoR  Area of Review 

CCUS  Carbon capture, utilization, and storage 

CO2   Carbon dioxide 

CMG  Computer Modelling Group  

DOE  Department of Energy 

ECO2S Establishing An Early Carbon Dioxide Storage 

EPA  Environmental Protection Agency 

ERRP  Emergency and Remedial Response  

ft  feet 

mg/L  milligrams per liter 

MMt   Millions of Metric tons 

MPC  Mississippi Power Company 

PISC  Post-Injection Site Care 

psi  Pounds per square inch 

RCA  Routine Core Analysis 

SS  Sub- Sea 

TVD  True Vertical Depth 

UIC  Underground Injection Control 

USDW Underground Source of Drinking Water 
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A. Project Management 

A.1 Project/Task Organization 

A.1.a/b Key Individuals and Responsibilities 

The project, led by Mississippi Power Company (MPC), includes participation from 

several subcontractors. The Testing and Monitoring activities and related responsibilities 

will be shared between MPC and their selected subcontractors. Tasks which are related 

to testing and monitoring that will require supervision for purposes of quality control and 

assurance are broadly divided into: 

1. Groundwater Sampling and Analysis 

2. Well Logging 

3.  Mechanical Integrity Testing 

4. Injection Monitoring 

5. CO2 Stream Sampling and Analysis 

6. Geophysical Monitoring 

A.1.c Independence from Project Quality Assurance (QA) Manager and Data Gathering 

Physical samples collected and other data gathered as part of the monitoring, 

verification, and accounting (MVA) program will be analyzed, processed, or witnessed by 

third parties independent and outside of the project management structure. A final list of 

vendors, subcontractors, and independent testing labs with access to the monitoring data 

generated through this project will be provided by MPC. 

A.1.d QA Project Plan Responsibility 

MPC will be responsible for maintaining and distributing the official, approved 

Quality Assurance Surveillance Plan (QASP). MPC will periodically review this QASP and 

consult with U.S. EPA if/when changes are warranted.  
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A.2 Problem Definition/Background 

A.2.a Reasoning 

MPC’s MVA program has operational monitoring, verification, and environmental 

monitoring components. Operational monitoring is used to ensure safety with all 

procedures associated with fluid injection, monitoring the response of  the injection 

interval at the wellsite, and the movement of the CO2 plume and pressure front. Key 

monitoring parameters include: injection well tubing and annulus pressures and the 

injection zone reservoir pressure and fluid chemistry, which will be monitored by in-zone 

and above-zone monitoring wells. Other monitoring parameters include injection rate, 

total mass of CO2 injected, injection well temperature profile, and fluid sampling.  Fluid 

samples will be collected pre- and post-injection from the injection interval (Paluxy 

Formation), Above-zone (Upper Tuscaloosa Sand that overlies the primary confining 

zone), deep USDW (Eutaw), and shallow groundwater (Wilcox) through monitoring wells.  

The verification component will provide information to evaluate if leakage of CO2 through 

the caprock occurs as well as provide data for modeling and verification of CO2 plume 

migration. This verification process will be accomplished through the use of Pulse Neutron 

Capture logging (PNC), pressure and temperature monitoring in the Paluxy Formation 

and the Upper Tuscaloosa Sand, well profile surveys, and reservoir saturation tool 

logging.  

The knowledge and experience gained through the Carbon Safe Project ECO2S 

Phases II and III provide a high level of confidence that the storage interval, identified as 

the Paluxy Formation, is capable of acceptting and permanently retaining the injected 

CO2. The primary goal of the Kemper County Storage Complex program  is to 

demonstrate that project activities are protective of human health and the environment. 

This QASP was developed to ensure that the quality standards of the testing and 

monitoring program meet the requirements of the U.S. EPA Underground Injection 

Control (UIC) Program for Class VI wells. 



Appendix - Quality Assurance and Surveillance Plan 
_____________________________________________________________________________________ 

 

May 2022   Page A-11 of 44
  

A.2.b Reasons for Initiating the Project 

Southern Company has previously announced the goal significantly reducing their 

carbon emissions from their power-generation fleet. The implementation of carbon 

capture and geologic storage is a major component of their proposed plan. As such, the 

primary objective of of the Kemper County Storage Complex project is to permanently 

store CO2 emissions within the Paluxy Formation. In order to demonstrate that this can 

be done safely and at commercial scale, a rigorous project plan is proposed to ensure 

that injected CO2 is retained within the intended storage reservoir. 

A.2.c Regulatory Information, Applicable Criteria, Action Limits 

The Class VI Rule requires owners or operators of Class VI wells to perform 

several types of activities during the lifetime of the project in order to ensure that the 

injection well maintains its mechanical integrity, that fluid migration and the extent of 

pressure elevation are within the limits described in the permit application, and that 

USDWs are not endangered. These monitoring activities include mechanical integrity 

tests (MITs), injection well testing during operation, monitoring of ground water quality, 

and tracking of the CO2 plume and associated pressure front. This document details both 

the measurements that will be taken as well as the steps to ensure that the quality of all 

the data is such that the data can be used with confidence in making decisions during the 

life of the project. 

A.3 Project/Task Description. 

A.3.a/b Summary of Work to be Performed 

Table 1 describes the Testing and Monitoring tasks, reasoning, and location. 

Summarized in Table 2  are the instrumentation and geophysical surveys, respectively. 
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Table 1: Summary of Testing and Monitoring 

Activity Location(s) Method Analytical  
Technique Purpose 

Carbon dioxide 
stream analysis 

Compressor; post-
dehydration Direct Sampling Chemical Analysis Monitor Injectate 

Groundwater quality 
Shallow observation 
wells, above-zone 

wells 

Shallow groundwater 
sampling (ASTM-D4448) 
and Kuster Flow Sampler 

(deep) 
Chemical Analysis Groundwater monitoring 

Injection Rate and 
Volume At surface wellheads Flow Meter Continuous Direct 

Measurement 
Continuous monitoring of 
injection rate and volume 

Injection Pressure MPC 19-2 Wellhead Wellhead pressure and 
temperature gauge 

Continuous Direct 
Measurement 

Continuous monitoring of 
injection pressure 

Annular Pressure MPC 19-2 Wellhead Annular Pressure Gauge Continue Direct 
Measurement 

Continuous monitoring of 
annulus pressure 

Annular Volume Surface Annular 
Pressure Vessel Annular Volume Gauge Continuous Direct 

Measrement 
Continuous monitoring of 

annulus  

Downhole pressure/ 
temperature 

MPC 19-2: Paluxy 
Formation Downhole Gauges Direct Measurement 

Continuous monitoring of 
injection zone pressure 

and temperature 

Corrosion monitoring Post-compression 
and Dehydration Corrosion Coupons Chemical Analysis 

Continuous monitoring of 
injectate and casing 

inspection 

Mechanical integrity MPC 19-2 

Internal – Annular 
pressure gauge 

monitoring 
Direct Measurement 

Demonstration of internal 
and external mechanical 
integrity of the wellbore External – Distributed 

Temperature Sensing 
(DTS) 

Distributed Indirect 
Measurement 

Pressure fall-off 
testing MPC 19-2 Pressure Gauge Direct Measurement Pressure fall-off testing 

CO2 Plume 
Monitoring 

MPC 19-2: Paluxy 
Formation 

Downhole Pressure and 
Temperature Gauges Direct Measurement 

Monitoring of plume 
migration and pressure 

tracking 
AoR, All injection in-

zone and above zone 
monitoring wells 

Pulsed Neutron Capture 
(PNC) logs 

Indirect measurement 
and mapping 

Leak 
detection/inspection 

Surface wellhead, 
piping and valves for 

all wells 

Valve inspection and 
testing, flow meter 

accounting 
Direct measurement Leak detection 
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Table 2: Instrumentation Summary 

Monitoring 
Location 

Instrument 
Type 

Monitoring Target 
(Formation or Other) Data Collection Location(s) Frequency 

MPC 19-2 
(Injection) 

Pressure Paluxy 
(In-Zone) 

1 Point Location, 1 Interval. 
Approx. Depths: 5050 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

Flow Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 32-1 
(Injection) 

Pressure Paluxy 
(In-Zone) 

1 Point Location, 1 Interval. 
Approx. Depths: 5050 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 19-1 
Pressure Upper Tuscaloosa Sand 

(Above-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 3300 Continuous 

Temperature, 
PNC/RST logs 

Upper Tuscaloosa Sand 
(Above-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 20-2 
Pressure Upper Tuscaloosa Sand 

(Above-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 3200 Continuous 

Temperature, 
PNC/RST logs 

Upper Tuscaloosa Sand 
(Above-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 26-5 
Pressure Paluxy 

(In-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 5100 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 20-1 
Pressure Paluxy 

(In-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 5050 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 34-1 
Pressure Paluxy 

(In-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 4950 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 01-1 
Pressure Paluxy 

(In-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 5050 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 

MPC 10-4 
Pressure Paluxy 

(In-Zone) 
1 Point Location, 1 Interval. 

Approx. Depths: 4750 Continuous 

Temperature, 
PNC/RST logs 

Paluxy 
(In-Zone) 

1 Point Location & continuous to 
full well depth 

Annually during 
injection 
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A.3.c Geographic Locations 
Figure 1 shows the Kemper County Storage Complex site and monitoring 

infrastructure. Note that the proposed monitoring wells are arranged on seven different 

pads that surround the proposed AoR, demarked below by the CO2 plume 20 years after 

injection. The planned In-zone and Above-zone wells are given the MPC label, while the 

Shallow Monitoring Wells and Deep Monitoring Wells are labeled as SH and DP, 

respectively.  

 

Figure 1: Regional view of project study area showing the proposed locations of the injection wells, 
monitoring wells, and the proposed AoR. 
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A.4 Quality Objectives and Criteria 
A.4.a Performance/Measurement Criteria 

The overall objective for testing and monitoring is to develop and implement 

procedures for subsurface monitoring, field sampling, laboratory analysis, and reporting 

which will provide results to meet the characterization and non-endangerment goals of 

this project.  Groundwater monitoring will be conducted during the pre-injection, injection, 

and post-injection phases of the project. Shallow and deep groundwater monitoring wells 

will be used to gather waterquality samples and pressure data. All groundwater analytical 

and field monitoring parameters for each interval are listed in Table 3. Analytical 

parameters for CO2 stream gas monitoring, corrosion coupon assessment, and gauge 

specifications are shown in  Table 4 through Table 7.  Table 8 shows the actionable 

testing and monitoring outputs. The list of analytes may be reassessed periodically and 

adjusted to include or exclude parameters based on their effectiveness to the overall 

monitoring program goals. Key testing and monitoring areas include:  

1. Shallow Groundwater Sampling 

a. Aqueous chemical concentrations 

2. Deep Formation Fluid Sampling 

a. Aqueous chemical concentrations 

3. Well Logging 

a. Pulsed neutron logs 

4. Mechanical Integrity Testing (MIT) 

a. Pulsed neutron logs 

b. Ttemperature logs 

c. Cement bond logging 

5. Pressure/Temperature Monitoring 

a. Pressure/temperature from downhole gauges 

b. Pressure/temperature from surface gauges  
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6. CO2 Stream Analysis 

a. CO2 Purity (% v/v, [GC]) 

b. Oxygen (O2, ppm v/v) 

c. Nitrogen (N2, ppm v/v) 

d. Carbon Monoxide (CO, ppm v/v) 

e. Oxides of Nitrogen (NOx, ppm v/v) 

f. Total Hydrocarbons (THC, ppm v/v as CH4) 

g. Methane (CH4, ppm v/v) 

h. Acetaldehyde (AA, ppm v/v) 

i. Sulfur Dioxide (SO2, ppm v/v) 

j. Hydrogen Sulfide (H2S ppm v/v) 

k. Ethanol (ppm v/v)
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Table 3: Summary of Analytical and Field Parameters for Shallow and Deep Above-Zone Fluid Sampling 

Parameters Analytical Methods(1) Detection Limit/Range Typical Precisions QC Requirements 

Cations: Al, Ba, Mn, As, Cd, Cr, 
Cu, Pb, Sb, Se, and Tl 

ICP-MS 
EPA Method 6020 

0.001 to 0.1 mg/L 
(analyte, dilution and matrix 

dependent) 
±15% 

Daily Calibration; blanks, 
duplicates and matrix spikes at 

10% or greater frequency 

Cations: Ca, Fe, K, Mg, Na, and 
Si 

ICP-OES 
EPA Method 6010B 

0.005 to 0.5 mg/L 
(Analyte, dilution and matrix 

dependent) 
±15% 

Daily Calibration; blanks, 
duplicates and matrix spikes at 

10% or greater frequency 

Anions: Br, Cl, NO3, and SO4 Ion Chromatography 
EPA Method 300.0 

0.02 to 0.13 mg/L 
(analyte, dilution and matrix 

dependent) 
±15% 

Daily Calibration: blanks and 
duplicates at 10% or greater 

frequency 

Dissolved CO2 Coulometric Titration 
ASTM 513-11 25 mg/L ±15% 

Duplicate measurement; 
standards at 10% or greater 

frequency 

Total Dissolved Solids Gravimetry 
APHA 2540C 12 mg/L ±15% Balance calibration, duplicate 

analysis 

Alkalinity APHA 2320B 4 mg/L ±3 mg/L Duplicate Analysis 

pH (field) EPA 150.1 2 to 12 pH units ±0.2 pH unit User Calibration per 
manufacturer recommendation 

Specific Conductance (field) APHA 2510 0 to 200 mS/cm ±1% of reading User calibration per 
manufacturer recommendation 

Temperature (field) Thermocouple -5 to 50⁰C ±0.2⁰C Factory Calibration 
Abbreviations: ICP=inductively coupled plasma; MS= mass spectrometry; OES= Optical emission spectrometry; GC-P=Gas chromatography-Pyrolysis 

       Note 1: An equivalent method may be employed with the prior approval of the UIC Program Director. 

 



Quality Assurance and Surveillance Plan 
_____________________________________________________________________________________________________________________ 

 

May 2022   Page A-18 of 44  

Table 4: Summary of Analytical Parameters for CO2 Stream 

Parameters Analytical Methods(1) Detection Limit/Range Typical Precisions QC Requirements 
Oxygen ISBT 4.0 (GC/DID) GC/TCD 1 uL/L to 5,000 uL/L (ppm by 

volume) 
± 10 % of reading daily standard within 10 % of calibration, 

secondary standard after calibration 
Nitrogen ISBT 4.0 (GC/DID) GC/TCD 1 uL/L to 5,000 uL/L (ppm by 

volume) 
± 10 % of reading daily standard within 10 % of calibration, 

secondary standard after calibration 
Carbon 
monoxide 

ISBT 5.0 Colorimetric 
ISBT 4.0 (GC/DID)  

5 uL/L to 100 uL/L (ppm by 
volume) 

± 20 % of reading duplicate analysis 

Oxides of 
nitrogen 

ISBT 5.0 Colorimetric  0.2 uL/L to 5 uL/L (ppm by 
volume) 

± 20 % of reading duplicate analysis 

Total 
hydrocarbons 

ISBT 10.0 THA (FID)  1 uL/L to 10,000 uL/L (ppm by 
volume) 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

Methane ISBT 10.1 GC/FID)  0.1 uL/L to 1,000 uL/L (ppm by 
volume)-dilution dependent 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

Acetaldehyde ISBT 11.0 (GC/FID)  0.1 uL/L to 100 uL/L (ppm by 
volume)- dilution dependent 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

Sulfur dioxide ISBT 14.0 (GC/SCD)  0.01 uL/L to 50 uL/L (ppm by 
volume)- dilution dependent 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

Hydrogen sulfide ISBT 14.0 (GC/SCD)  0.01 uL/L to 50 uL/L (ppm by 
volume)- dilution dependent 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

Ethane ISBT 10.1 (GC/FID)  0.1 uL/L to 100 uL/L (ppm by 
volume)- dilution dependent 

5 - 10 % of reading relative 
across the range 

daily blank, daily standard within 10 % of 
calibration, secondary standard after 
calibration 

CO2 purity ISBT 2.0 Caustic absorption 
Zahm-Nagel  

99.00% to 99.99% ± 10 % of reading User calibration per manufacturer 

Note 1:  An equivalent method may be employed with the prior approval of the UIC Program Director. 
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Table 5: Specifications for MIT Testing and Monitoring Technologies 

 

Table 6: Summary of Analytical Parameters for Corrosion Coupons 

Parameters Analytical Methods Detection Limit/Range Typical Precisions QC Requirements 

Mass NACE RP0775-2005  .005mg +/-2% Annual Calibration of Scale (3rd Party 
Aldinger Co. – Cert #664896F) 

Thickness NACE RP0775-2005   .001mm .001mm +/-005mm Factory calibration 
 

  

Logging Tool Analytical  
Methods 

Detection 
Limit/Range 

Typical  
Precisions QC Requirements Calibration 

Frequency 

Ultrasonic Cement Bong Log 
(SLB USI Tool) 

Vendor best 
practice 0-10 MRayl ±0.5 MRayl Vendor Calibration  

(3rd party) Per Vendor Descretion 

Pulse Neutron Capture Logging 
(SLB Pulsar and RST Tool) 

Vendor best 
practice Porosity: 0 to 60 pu TBD Vendor Calibration  

(3rd party) Per Vendor Descretion 

Distributed Temperature 
Sensing 

Vendor best 
practice -40⁰F to 149⁰F 0.01⁰C Vendor Calibration  

(3rd party) Per Vendor Descretion 
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Table 7: Summary of Measurement Parameters for Field Gauges 

Parameters Methods Detection 
Limit/Range 

Typical 
Precisions 

QC 
Requirements 

Calibration 
Frequency 

Booster pump discharge pressure ANSI Z540-1-1994 +/- 0.001 psi / 0-3000 psi +/- 0.01 psi Annual Calibration of 
Scale (3rd party) 

As suggested by 
manufacturer 

Operational Annular Pressure Monitoring ANSI Z540-1-1994 +/- 0.001 psi / 0-3000 psi +/- 0.01 psi Annual Calibration of 
Scale (3rd party) 

As suggested by control 
system/gauge 
manufacturer 

Wellhead Injection pressure 
(PPS PPS31 Wellhead Pressure Logger 

or similar product) 
ANSI Z540-1-1994 0-15,000 psi ±0.03% FS Annual Calibration of 

Scale (3rd party) 
As suggested by gauge 

manufacterer 

Injection mass flow rate 
(Emerson Coriolis mass flow meter) Unknown 547.95-3561.64 

tonnes(metric)/day ±0.1 of rate Annual Calibration of 
Scale (3rd party) 

As suggested by gauge 
manufacterer 
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Table 8: Actionable Testing and Monitoring Outputs 

Activity or Parameter Project Action Limit Detection Limit Anticipated Reading 

MIT-DTS 
Action to be taken when an 

temperature anomaly is 
observed 

Refer to Table 5 for 
detection limits 

Profiles observed during 
baseline 

MIT-PNC Logging 
Action to be taken when a 
CO2 saturation anomaly is 

observed 
Refer to Table 5 for 

detection limits 
Brine saturated ~ 60 
CO2 saturated ~ 8 

MIT- Annular Pressure 
Monitoring 

<3% pressure loss over 1 
hour Refer to Table 5 >3% pressure loss over 1 

hour 
Surface/downhole 

pressure 
Reservoir pressure >80% 

fracture gradient refer to Table 3 Profiles TBD during 
baseline 

Above-zone Water 
quality (fluid sampling) 

Action to be taken when 
chemical profile anomaly is 

observed 
refer to Table 3 for analyte 

detection limits 
Profiles TBD during 

baseline 

Above-confining-zone 
pressure 

 

Action will be take when a 
pressure/temperature 

anomaly occurs 
refer to Table 3 Profiles TBD during 

baseline 

A.4.b Precision 

For groundwater sampling, data accuracy will be assessed by the collection and 

analysis of field blanks to test sampling procedures and matrix spikes to test lab 

procedures. Field blanks will be taken no less than one per sampling event to spot check 

for sample bottle contamination. Laboratory assessment of analytical precision will be the 

responsibility of the individual laboratories per their standard operating procedures. Table 
9 summarizes the representative logging tool specifications.  

Table 9: Representative Logging Tool Specifications 

Parameter USI RST DAS DTS Pulsar 
Logging speed 1,800 ft/hr 150 ft/hr NA NA 1,000 ft/hr 

Vertical resolution 6 inches 24 inches *25cm *25-50 cm 15 inches 

Investigation Casing-to-cement 
interface 4-6 inches *0-24.8 miles At fiber 

location 10-16 inches 

Temperature rating 350°F (175°C) 300°F (150°C) 500°F 149⁰F 350°F 
(175°C) 

Pressure rating 20,000 psi 15,000 psi 20,000 psi 20 psi 15,000 psi 
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A.4.c Bias 

Laboratory assessment of analytical bias will be the responsibility of the individual 

laboratories per their standard operating procedures and analytical methodologies. For 

direct pressure or logging measurements, there is no bias. 

A.4.d Representativeness 

For groundwater sampling, data representations express the degree to which data 

accurately and precisely constitute a characteristic of a population, parameter variations 

at a sampling point, a process condition, or an environmental condition. The sampling 

network has been designed to provide data representative of site conditions. For 

analytical results of individual groundwater samples, representativeness will be estimated 

by ion and mass balances. Ion balances within ±10% error or less will be considered valid. 

Mass balance assessment will be used in cases where the ion balance is greater than 

±10% to help determine the source of error. For a sample and its duplicate, if the relative 

percent difference is greater than 10%, the sample may be considered non-

representative. 

A.4.e Completeness 

Data completeness in groundwater sampling is defined as a measure of the 

amount of valid data obtained from a measurement system compared to the amount that 

was expected to be obtained under normal conditions. For the purposes of this project it 

is anticipated that data completeness of 90% for groundwater sampling will be acceptable 

to meet monitoring goals. In cases of direct pressure and temperature measurements, it 

is expected that data will be recorded no less than 90% of the time. 

A.4.f Comparability 

Data comparability expresses the confidence with which one data set can be 

compared to another. The datasets generated through the course of this project will be 

done so in accordance to a set methodology so that each phase is directly comparable 

to another. This allows for appropriate data comparison and identification of anomalies, if 

present. To ensure appropriate QA/QC standards, direct pressure, temperature, and 
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logging measurements obtained through the proposed operations will be directly 

comparable to previously acquired data during the site characterization phase.    

A.4.g Method Sensitivity 

Table 10 through Table 13 provide additional details on gauge specifications and 

sensitivities. 

Table 10: Pressure and Temperature—Downhole Gauge Specifications 

Parameter Value 
Calibrated working pressure range 200 psi to 10,000 psi 
 Initial pressure accuracy +-0.015%  (1.5 psi at full scale) 
 Pressure resolution 0.0001 psi 
 Pressure drift stability 2.0 psi per year at full scale 
Calibrated working temperature range 77°F to 302°F (25°C to 150°C) 

 Initial temperature accuracy 0.27°F (0.15°C) 
 Temperature resolution 0.0001°F 
 Temperature drift stability 0.018°F (<0.01°C) 
 Max temperature 302°F 

Table 11: Pressure Field Gauge – Wellhead Pressure/Temperature Gauge 

Parameter Value 
Calibrated working pressure range 0-15,000 psi 
Initial pressure accuracy ±0.03% FS 
Pressure resolution 0.0003% FS 
Pressure drift stability <3 
Calibrated working temperature range -4⁰F to 158⁰F 
 Initial temperature accuracy ±0.09 ⁰F (0.5⁰C) 
 Temperature resolution 0.02 ⁰F (0.01 ⁰C) 

Max temperature 158⁰F 
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Table 12: Leak Detection – Handheld Leak Detection Device 

Parameter Value 
Calibrated working detection range 0 – 10,000 ppm CO2 
accuracy ±5% of reading or ±2% of full scale 
Measurement resolution 20 ppm 

 

Table 13: Mass Flow Rate Field Gauge – CO2 Mass Flow Rate 

Parameter Value 
Calibrated working flow rate range 2739.73-3561.64 tonne(Metric)/day 
Initial mass flow rate accuracy 0.1000 (% rate) 
Mass flow rate resolution 0.00 
Mass flow rate drift stability To be determined  

 

A.5 Special Training/Certifications 

A.5.a Specialized Training and Certifications 

All sampling equipment and wireline logging tools will be operated by trained, 

qualified, and, where required, certified personnel according to the service company 

which provides the equipment. The subsequent data will be processed and analyzed 

according to industry standards. No specialized certifications are required for personnel 

conducting groundwater sampling, but field sampling will be conducted by trained 

personnel who understand and will follow the project specific sampling procedures. Upon 

request, MPC will provide the agency with all laboratory Standard Operating Procedures 

(SOPs) developed for the specific parameters using the appropriate standard 

methodologies. Each laboratory technician conducting analysis on the samples will be 

trained for the SOP developed for each standard method. MPC will include the 

technician’s training certification with the biannual report. 

A.5.b/c Training Provider and Responsibility 

All personnel training will be  will be provided by the operator or by the 

subcontractor responsible for the data collection activity. 
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A.6 Documentation and Records 

Each monitoring focus area produces different types of data and has distinct data-

management needs (input, storage, processing, manipulation, querying, access/output). 

In order to efficiently store and utilize this array of data, several databases under individual 

tasks (i.e. pressure monitoring) will be generated and maintained, depending on their 

compatibility with an overarching distributed data-management system. To the best 

degree possible, an attempt will be made to link these individual databases to a 

centralized database and file archive system. Monitoring data will be collected under the 

appropriate quality assurance protocols (e.g., compliance related data will have higher 

QA protocols than non-compliance related data). These various data sets will be acquired 

and manipulated into many different file-formats and data forms (hard copy, electronic 

image files, physically samples etc.). Each data type will require different data-

management protocols and storage/management tools which may vary from simple file 

management to relational databases to geographic information systems. 

Technical experts will screen, validate, and/or pre-process raw data to produce 

“interpretation-ready” or interpreted data sets.  Data with different levels of quality 

assurance differeinations (e.g., legacy data vs compliance-driven data) and at different 

levels of processing/verification will be managed separately. 

A.6.a Report Format and Package Information 

A semi-annual report from MPC to EPA will contain all required project data, 

including testing and monitoring information as specified by the UIC Class VI permit. Data 

will be provided in electronic or other formats as required by the UIC Program Director. 

A.6.b Other Project Documents, Records, and Electronic Files 

Other documents, records, and electronic files such as well logs, test results, or 

other data will be provided as required by the UIC Program Director. 

A.6.c/d Data Storage and Duration 

MPC or a designated contractor will maintain the required project data as provided 

in the permit guidelines. 
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A.6.e QASP Distribution Responsibility 

A representative from MPC will be designated as the responsible party for ensuring 

that all those on the distribution list will receive the most current copy of the approved 

QASP. 

B. Direct Data Generation and Acquisition 

B.1 Sampling Process Design 

Discussion in this section is focused on groundwater and fluid sampling and does 

not address monitoring methods that do not gather physical samples (e.g., logging, 

seismic monitoring, and pressure/temperature monitoring). During the pre-injection and 

injection phases, groundwater sampling is planned to include an extensive set of chemical 

parameters to establish aqueous geochemical reference data. Parameters will include 

selected constituents that: (1) have primary and secondary EPA drinking water maximum 

contaminant levels, (2) are the most responsive to interaction with CO2 or brine, (3) are 

needed for quality control, and (4) may be needed for geochemical modeling. After a 

sufficient baseline is established, monitoring scope may shift to a subset of indicator 

parameters that are (1) the most responsive to interaction with CO2 or brine and (2) are 

needed for quality control to accurately test for and monitor the presence (or lack thereof) 

of CO2 migration. Implementation of a reduced set of parameters would be done in 

consultation with  the UIC Program Director.  During any period where a reduced set of 

analytes is used, if statistically significant trends are observed that are the result of 

unintended CO2 or brine migration, the analytical list would be expanded to the full set of 

monitoring parameters. Groundwater samples taken from the Eutaw and Wilcox aquifer 

zones will be analyzed using a laboratory meeting the requirements under the EPA 

Environmental Laboratory Accreditation Program. All other samples will be analyzed by 

the operator or a third party laboratory. Dissolved CO2 will be analyzed by methods 

consistent with Test Method B of ASTM D 513-06, “Standard Test Methods for Total and 

Dissolved Carbon Dioxide in Water” or equivalent. 
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B.1.a Design Strategy  

CO2 Stream Monitoring Strategy 

The primary purpose of analyzing the CO2 stream is to evaluate the potential 

interactions of carbon dioxide and/or other constituents of the injectate with formation 

solids and fluids. This analysis can also identify (or rule out) potential interactions with 

well materials. Establishing the chemical composition of the injectate also supports the 

determination of whether the injectate meets the qualifications of hazardous waste under 

the Resource Conservation and Recovery Act (RCRA) 1  and/or the Comprehensive 

Environmental Response, Compensation, and Liability Act, (CERCLA)2. Additionally, 

monitoring the chemical and physical characteristics of the carbon dioxide may help 

distinguish the injectate from the native fluids and gases if unintended leakage from the 

storage reservoir occurred. Injectate monitoring is required at a sufficient frequency to 

detect changes to any physical and chemical properties that may result in a deviation 

from the permitted specifications. Calibration of equipment used to monitor pressures, 

temperatures, and flow rates of CO2 into the injection well at the injection well and at the 

verification well shall be conducted annually. Reports shall contain test equipment used 

for calibration, including test equipment manufacturers, model numbers, serial numbers, 

calibration dates and expiration dates. 

Corrosion Monitoring Strategy 

Corrosion coupon analyses will be conducted quarterly to aid in ensuring the 

mechanical integrity of the equipment in contact with the carbon dioxide. Coupons shall 

be sent out quarterly for analysis and an analysis will be conducted in accordance with 

NACE Standard RP-0775 (or similar) to determine and document corrosion wear rates 

based on mass loss. 

 

 

 
1 Resource Conservation and Recovery Act (RCRA), 42 U.S.C. 6901 et seq. (1976) 
2 Comprehensive Environmental Response, Compensation, and Liability Act, (CERCLA) 42 U.S.C. 9601 et seq. (1980).  
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Shallow Groundwater Monitoring Strategy  
 

Seven monitoring wells have been selected for shallow groundwater monitoring in 

the Kemper County Storage Complex (Figure 1). These wells will be installed and 

screened in the Eocene-aged Middle/Lower Wilcox group, which serve as the primary 

private water well sources in the area. The wells were selected to give a representative 

spatial distribution around the planned CO2 injection wells and modeled plume 

development.   

Deep Groundwater Monitoring Strategy  
 

Seven deep groundwater monitoring wells will be completed in the Upper 

Cretaceous Eutaw Formation (Figure 1). These wells will serve to detect any early 

leakage in the closest freshwater aquifer in the subsurface above the injection zone. Fluid 

sampling at the deep groundwater wells will be used to determine if leakage is occurring 

at or near the injection wells. In addition to baseline sample collection and analysis prior 

to the start of injection, pres fluid samples will be collected from these seven deep USDW 

monitoring wells during the injection phase. Mechanical Integrity Testing and  downhole 

temperature monitoring at the injection wells will also provide data to ensure the 

mechanical integrity of the well is maintained. With the planned sampling and monitoring 

frequencies, baseline conditions will be documented, natural variability in conditions will 

be characterized, unintended brine or CO2 leakage would be detected, and sufficient data 

will be collected to demonstrate that the effects of CO2 injection are limited to the intended 

storage reservoir.   

B.1.b Sampling Site Contingency 

The monitoring wells are located on MPC property and access permissions have 

already been granted. No problems of site inaccessibility are anticipated. If inclement 

weather makes site access difficult, sampling schedules will be revised and alternative 

dates may be selected that would still meet permit-related conditions.  
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B.1.c Critical/Informational Data 

During both groundwater sampling and analytical efforts, detailed field and 

laboratory documentation will be taken. Documentation will be recorded in field and 

laboratory forms and notebooks. Critical information will include time and date of activity, 

person(s) performing activity, location of activity (well-field sampling) or instrument (lab 

analysis), field or laboratory instrument calibration data, field parameter values. For 

laboratory analyses, much of the critical data are generated during the analysis and 

provided to end users in digital and printed formats. Noncritical data may include 

appearance and odor of the sample, problems with well or sampling equipment, and 

weather conditions. 

B.1.d Sources of Variability 

Potential sources of variability related to monitoring activities include (1) natural 

variation in fluid quality, formation pressure and temperature and seismic activity; (2) 

variation in fluid quality, formation pressure and temperature due to project operations; 

(3) changes in recharge due to precipitation amount; (4) changes in instrument calibration 

during sampling or analytical activity; 5) different staff collecting or analyzing samples; (6) 

differences in environmental conditions during field sampling activities; (7) changes in 

analytical data quality during life of project; and (8) data entry errors related to maintaining 

project databases. 

Checks and balances to eliminate, reduce, or reconcile variability related to 

monitoring activities include (1) collecting long-term baseline data to observe and 

document natural variation in monitoring parameters, (2) evaluating data in a timely 

manner after collection to observe anomalies in data that can be addressed, be 

resampled or reanalyzed, (3) conducting statistical analysis of monitoring data to 

determine whether variability in a data set is the result of project activities or natural 

variation, (4) maintaining weather-related data using on-site weather monitoring data or 

data collected near project site (such as from local airports), (5) checking instrument 

calibration before, during and after sampling or sample analysis, (6) thoroughly training 

staff, (7) conducting laboratory quality assurance checks using third party reference 
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materials, and/or blind and/or duplicate sample checks, and (8) developing a systematic 

review process of data that can include sample-specific data quality checks (i.e., 

cation/anion balance for aqueous samples). 

B.2 Sampling Methods 

B.2.a/b Sampling SOPs 

Groundwater samples will be collected primarily using a low-flow sampling method 

consistent with ASTM D6452-99 3 or Puls and Barcelona 4. If a flow-through cell is not 

used, field parameters will be measured in grab samples. Groundwater wells will be 

purged to ensure samples are representative of formation water quality. Static water 

levels in each well will be determined using an electronic water level indicator before any 

purging or sampling activities begin. Dedicated pumps (e.g., bladder pumps) will be 

installed in each monitoring well to minimize potential cross contamination between wells. 

Groundwater pH, temperature, specific conductance, and dissolved oxygen will be 

monitored in the field using portable probes and a flow-through cell consistent with 

standard methods 5 given sufficient flow rates and volumes. Field chemistry probes will 

be calibrated at the beginning of each sampling day according to equipment manufacturer 

procedures using standard reference solutions. When a flow-through cell is used, field 

parameters will be continuously monitored and will be considered stable when three 

successive measurements made three minutes apart meet the criteria listed in Table 14. 

Table 14: Stabilization Criteria of Water Quality Parameters During Shallow Well Purging 

Field Parameter Stabilization Criteria 
pH, temperature, specific 
conductance, dissolved oxygen, 
turbidity 

*parameter measurement until ±10% value stabilization  

*exact parameter stabilization threshold will depend on which purge method is slelected from ASTM DX 

 
3 ASTM, 2005, Method D6452-99 (reapproved 2005), Standard Guide for Purging Methods for Wells Used for Ground-Water 
Quality Investigations, ASTM International, 100 Barr Harbor Drive, West Conshohocken, PA 
4 Puls, R W, and Barcelona, M J. Ground water issue: Low-flow (minimal drawdown) ground-water sampling procedures. United 
States: N. p., 1996. Web. 
5 APHA, 2005, Standard methods for the examination of water and wastewater (21st edition), American Public Health 
Association, Washington, DC. 



Quality Assurance and Surveillance Plan 
_____________________________________________________________________________________ 

 

May 2022   Page A-31 of 44 

After field parameters have stabilized, samples will be collected. Samples requiring 

filtration will be filtered through 0.45 µm flow-through filter cartridges as appropriate and 

consistent with ASTM D6564- 00. Prior to sample collection, filters will be purged with a 

minimum of 100 mL of well water (or more if required by the filter manufacturer). For 

alkalinity and total CO2 samples, efforts will be made to minimize exposure to the 

atmosphere during filtration, collection in sample containers, and analysis. 

B.2.c In-situ Monitoring  

Monitoring of groundwater chemistry in situ is not planned at this time.  Monitoring 

of groundwater chemistry within and above the injection zone will be performed as 

described in Section F. of the Testing and Monitoring Plan. 

B.2.d Continuous Monitoring  

Pressure data will be collected from In-zone and Above-zone monitoring wells 

periodically, whether hourly or daily, using dedicated pressure transducers with data 

loggers.  

B.2.e Sample Homogenization, Composition, Filtration  

Described in Section B.2.b. 

B.2.f Sample Containers and Volumes 

All samples will be collected in new containers using industry accepted standards 

and practices.  Container type and size for each sample type are listed in Table 15 and 

Table 16. 

Table 15: Summary of Sample Containers, Preservation Treatments, and Holding Times for CO2 Gas 
Stream Analysis 

Sample Volume/Container Material Preservation Technique Sample Holding time (max) 
CO2 gas 
stream 

(2) 2L MLB Polybags  
(1) 75 cc Mini Cylinder  Sample Storage Cabinets 5 Business Days 

 
 



Quality Assurance and Surveillance Plan 
_____________________________________________________________________________________ 

 

May 2022   Page A-32 of 44 

Table 16: Summary of Anticipated Sample Containers, Preservation Treatments, and Holding Times 
for Ground Water Samples 

Target Parameters Volume/Container Material Preservation Technique Sample Holding Time 
Cations:  
Ca, Fe, K, Mg, Na, Si, Al, Ba, 
Mn, As, Cd, Cr, Cu, Pb, Sb 
Se, Tl  

250 ml/HDPE  Filtered, nitric acid, cool 
4°C  

60 days  

Dissolved CO2  2 × 60 ml/HDPE  Filtered, cool 4°C  14 days  
Isotopes: 3H, δD, δ18O, 
δ34S, and δ13C  

2 × 60 ml/HDPE  Filtered, cool 4°C  4 weeks  

Isotopes: δ34S  250 ml/HDPE  Filtered, cool 4°C  4 weeks  
Isotopes: δD, δ18O, δ13C  60 ml/HDPE  Filtered, cool 4°C  4 weeks  
Alkalinity, anions (Br, Cl, F, 
NO3, SO4)  

500 ml/HDPE  Filtered, cool 4°C  45 days  

Field Confirmation: 
Temperature, dissolved 
oxygen, specific 
conductance, pH  

200 ml/glass jar  None  < 1 hour  

Field Confirmation: Density  60 ml/HDPE  Filtered  < 1 hour  

B.2.g Sample Preservation  

Sample preservation methods are outlined in Table 15 and Error! Reference 

source not found.. 

B.2.h Cleaning/Decontamination of Sampling Equipment 

Pumps will be installed in each ground water monitoring well in order to mitigate 

potential cross contamination among wells. Each installed pump will remain in the well 

for the duration of the project period except for maintenance or replacement. The pumps 

will be cleaned on the outside before installation with a non-phosphate detergent. The 

pump will then be rinsed appropriately with deionized water. 1 L of deionized water will 

be cycled through the pump and along with tubing. Individual prepared pumps and tubing 

will be placed in clean containers for transport to the field for installation. All sampling 

glassware (such as pipets, beakers, filter holders, etc.) will be cleaned using tap water, 

and then washed in a dilute nitric acid solution, before being thorougly rinsed with 

deionized water prior to use. 
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B.2.i Support Facilities 

The following tools may be needed to sample groundwater:  generator, vacuum 

pump, compressor, multi-electrode water quality sonde, and various meters to take 

analytical measurements such as pH and electrical conductance. Analytical field activities 

may take place in field vehicles and/or portable on site trailers. Well gauges used for 

verification will be handled using industry standard best practices and pocedures 

recommended from the vendor. 

B.2.j Corrective Action, Personnel, and Documentation 

Properly testing equipment and implementing corrective actions on broken or 

malfunctioning field equipment will be the responsibility of field personnel. If corrective 

action is not possible in the field, then equipment will be sent back to the manufacturer or 

qualified technician to be repaired, serviced, or replaced. Corrective actions significant 

enough to affect analytical data will be noted and documented. In the event that defective 

equipment will cause disruptions to the sampling schedule, revisions will be made and 

communicated with the UIC Program Director. 

B.3 Sample Handling and Custody 

Sample handling and hold times will be congruent with US EPA (1974), and ASTM 

Method D6517-00 (2005).   Once collected, samples will be placed in coolers with ice to 

be maintained to a temperature of approximately 4 degrees celcius until analyzed. 

Samples will be sent for laboratory analysis within 24 hours.  Additional/alternative sample 

practices may be used at the request of the Director to meet all analytical needs.  See 

Table 15 and Error! Reference source not found..  

B.3.a Maximum Hold Time/Time Before Retrieval  

See Table 15 and Error! Reference source not found..  

B.3.b Sample Transportation 

Samples will be transported in coolers with ice maintained to approximately 4 

degrees celcius and sent to approved laboratory within 24 hours of sampling. 
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B.3.c Sampling Documentation  

Detailed notes will be taken in the field by personnel while goundwater samples 

are collected.  Notes will be archived for later reference. 

B.3.d Sample Identification 

Each groundwater sample container will have a label with the following information:  

project name/number, sample date and location, sample ID number, fresh or brine water, 

volume taken, analyte, filtration used (if applicable), and preservative used (if any).B.3.e. 

Sample Chain-of-Custody.  

Chain of custody for all groundwater samples will documented using a standard 

form populated by sampling personnel.  Copies of this form will be provided to laboratory 

personnel upon delivery of groundwater samples for analysis.  These forms will be 

archived for future reference. 

B.4 Analytical Methods 
B.4.a Analytical SOPs 

Analytical SOPs are referenced in Table 4 through Table 7. Other laboratory 

specific SOPs utilized by the laboratory will be determined after a contract laboratory has 

been selected. Upon request MPC will provide the agency with all laboratory SOPs 

developed for the specific parameter using the appropriate standard method. Each 

laboratory technician conducting the analysis on the samples will be trained on the SOP 

developed for each standard method. MPC will include the technician’s training 

certification with the biannual report. 

B.4.b Equipment/Instrumentation Needed 
Equipment and instrumentation is specified in the individual analytical methods 

referenced in Table 4 through Table 7. 

B.4.c Method Performance Criteria 
Nonstandard method performance criteria are not anticipated for this project. 
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B.4.d Analytical Failure 
Each laboratory conducting the analyses in Table 3 through Taable 8 will be 

responsible for appropriately addressing analytical failure according to their individual 

SOPs. 

B.4.e Sample Disposal 
Each laboratory conducting the analyses in Table 3 through Table 8 will be 

responsible for appropriate sample disposal according to their individual SOPs. 

B.4.f Laboratory Turnaround 
Laboratory turnaround will vary by laboratory, but generally turnaround of verified 

analytical results within two months will be suitable for project needs. 

B.4.g Method Validation for Nonstandard Methods 
Nonstandard methods are not anticipated for this project. If nonstandard methods 

are needed or proposed in the future, the EPA will be consulted on additional appropriate 

actions to be taken. 

B.5 Quality Control 
B.5.a QC activities 
Blanks 

For shallow groundwater sampling, a field blank will be collected and analyzed for 

the inorganic analytes in Table 3 and Table 4 at a frequency of 10% or greater. Field 

blanks will be exposed to the same field and transport conditions as the groundwater 

samples. Blanks will also be utilized for deep groundwater sampling and analyzed for the 

inorganic analytes in Table 3 and Table 4 at a frequency of 10% or greater. Field blanks 

will be used to detect contamination resulting from the collection and transportation 

process. 

Duplicates 

For each shallow groundwater sampling round, a duplicate groundwater sample is 

collected from a well from a rotating schedule. Duplicate samples are collected from the 

same source immediately after the original sample in different sample containers and 
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processed as all other samples. Duplicate samples are used to assess sample 

heterogeneity and analytical precision. 

B.5.b Exceeding Control Limits 

If the sample analytical results exceed control limits (i.e., ion balances > ±10%), 

further examination of the analytical results will be done by evaluating the ratio of the 

measured total dissolved solids (TDS) to the calculated TDS (i.e., mass balance) per 

APHA method. The method indicates which ion analyses should be considered suspect 

based on the mass balance ratio. Suspect ion analyses are then reviewed in the context 

of historical data and interlaboratory results, if available. Suspect ion analyses are then 

brought to the attention of the analytical laboratory for confirmation and/or reanalysis. The 

ion balance is recalculated, and if the error is still not resolved, suspect data are identified 

and may be given less importance in data interpretations. 

B.5.c Calculating Applicable QC Statistics 

Charge Balance 

The analytical results are evaluated to determine correctness of analyses based 

on anion-cation charge balance calculation. Because all potable waters are electrically 

neutral, the chemical analyses should yield equally negative and positive ionic activity. 

The anion-cation charge balance will be calculated using the formula: 

% 𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑑𝑒𝑒𝑟𝑟𝑒𝑒𝑟𝑟𝑟𝑟𝑒𝑒 =  100 ∗ ∑𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐−∑ 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐
∑ 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐+∑ 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐

   

where the sums of the ions are represented in milliequivalents (meq) per liter and 

the criteria for acceptable charge balance is ±10%. 

Mass Balance 

The ratio of the measured TDS to the calculated TDS will be calculated in instances 

where the charge balance acceptance criteria are exceeded using the formula: 1.0 < 

𝑚𝑚𝑒𝑒𝑚𝑚𝑚𝑚𝑚𝑚𝑟𝑟𝑒𝑒𝑑𝑑 𝑇𝑇𝑇𝑇𝑇𝑇 𝑟𝑟𝑚𝑚𝑐𝑐𝑟𝑟𝑚𝑚𝑐𝑐𝑚𝑚𝑐𝑐𝑒𝑒𝑑𝑑 𝑇𝑇𝑇𝑇𝑇𝑇 < 1.2, where the anticipated values are between 1.0 

and 1.2. 



Quality Assurance and Surveillance Plan 
_____________________________________________________________________________________ 

 

May 2022   Page A-37 of 44 

Outliers 

A determination of one or more statistical outliers is essential prior to the statistical 

evaluation of groundwater. This project will use the EPA’s Unified Guidance6 as a basis 

for selection of recommended statistical methods to identify outliers in groundwater 

chemistry data sets as appropriate. These techniques include Probability Plots, Box Plots, 

Dixon’s test, and Rosner’s test. The EPA-1989 outlier test may also be used as another 

screening tool to identify potential outliers. 

B.6 Instrument/Equipment Testing, Inspection, and Maintenance 

Logging tool equipment will be maintained as per wireline industry best practices.  

For groundwater sampling, field equipment will be maintained, factory serviced, and 

factory calibrated per manufacturer’s recommendations. Spare parts that may be needed 

during sampling will be included in supplies on-hand during field sampling. For laboratory 

equipment, all testing, inspection, and maintenance will be the responsibility of the 

analytical laboratory per standard practice, method-specific protocol, or other official 

requirement. 

B.7 Instrument/Equipment Calibration and Frequency 

B.7.a Calibration and Frequency of Calibration 

Pressure/temperature gauge calibration information is located in Table 10 and 

Table 11. Logging tool calibration will be at the discretion of the service company 

providing the equipment, following standard industry practices. Calibration frequency will 

be determined by standard industry practices. For groundwater sampling, portable field 

meters or muliprobe sondes used to determine field parameters (e.g., pH, temperature, 

specific conductance, dissolved oxygen) are calibrated according to manufacturer 

recommendations and equipment manuals (Hach, 2006) each day before sample 

 
6 U.S. Environmental Protection Agency (US EPA), 2009, Statistical analysis of groundwater monitoring data at RCRA 
facilities—Unified Guidance, US EPA, Office of Solid Waste, Washington, DC. 
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collection begins. Recalibration is performed if any components yield atypical values or 

fail to stabilize during sampling. 

B.7.b Calibration Methodology 

Logging tool calibration methodology will follow standard industry practices in For 

groundwater sampling, standards used for calibration are typically 7 and 10 for pH, a 

potassium chloride solution yielding a value of 1413 microseimens per centimeter (µS/cm) 

at 25°C for specific conductance, and a 100% dissolved O2 solution for dissolved oxygen. 

Calibration is performed for the pH meters per manufactuer’s specifications using a 2-

point calibration bounding the range of the sample. For coulometry, sodium carbonate 

standards (typically yielding a concentration of 4,000 mg CO2/L) are routinely analyzed to 

evaluate instrument. 

B.7.c Calibration Resolution and Documentation 

Logging tool calibration resolution and documentation will follow standard industry 

practices in. For groundwater sampling, calibration values are recorded in daily sampling 

records and any errors in calibration are noted. For parameters where calibration is not 

acceptable, redundant equipment may be used so loss of data is minimized.  

B.8 Inspection/Acceptance for Supplies and Consumables 

B.8.a/b Supplies, Consumables, and Responsibilities 

Supplies and consumables for field and laboratory operations will be procured, 

inspected, and accepted as required from vendors approved by MPC or the respective 

subcontractor responsible for the data collection activity. Acquisition of supplies and 

consumables related to groundwater analyses will be the responsibility of the laboratory 

per established standard methodology or operating procedures. 

C. Indirect Data Measurements 

C.1 Data Aquisition 
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C.1.a Data Sources 

For in-zone pressure monitoring, the in-zone pressure gauges placed within the 

identified monitoring wells will be used to gather pressure data. In-zone monitoring wells 

are shown in Figure 1. 

C.1.b Relevance to Project 

In-zone pressure monitoring data will be used in numerical modeling to predict 

plume and pressure front behavior and confirm the plume stage within the AoR. 

C.1.c Acceptance Criteria 

Gauges and other equipment used to collect non-direct measurements will be 

checked periodically and maintained according to manufacturer recommendations for 

equipment care and operation, to ensure the accuracy of readings as they are 

incorporated into the model. 

C.1.d Resources/Facilities Needed 

MPC will subcontract all necessary resources and facilities for the in-zone pressure 

monitoring and groundwater sampling. 

C.1.e Validity Limits and Operating Conditions 

All date incorporated into numerical models will be vetted using procedural checks 

and balances that are designed to ensure the accuracy of the analysis being conducted. 

C.2 Data Management 

C.2.a Data Management Scheme 

MPC or a designated contractor will maintain the required project data as provided 

elsewhere in the permit. Data will be backed up on tape or held on secure servers. 

C.2.b Recordkeeping and Tracking Practices 

All records of gathered data will be securely held and properly labeled for auditing 

purposes. 
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C.2.c Data Handling Equipment/Procedures 

All equipment used to store data will be properly maintained and operated 

according to proper industry techniques. MPC will ensure that all necessary supervisory 

control and data acquisition (SCADA) systems and vendor data acquisition systems will 

interface with one another and that all subsequent data will be held on a secure server. 

C.2.d Responsibility 

The primary project managers will be responsible for ensuring proper data 

management is maintained. 

C.2.e Data Archival and Retrieval 

All data will be held by MPC and will be maintained and stored for auditing 

purposes as described in section 3.2.3  

C.2.f Hardware and Software Configurations 

All MPC and vendor hardware and software configurations will be appropriately 

interfaced. 

C.2.g Checklists and Forms 

Checklists and forms will be procured and generated as necessary. 

D. Assessment and Oversight 

D.1 Assessments and Response Actions 

D.1.a Activities to be Conducted 

Please refer to Table 2 in section A.3.a/b. for a summary of groundwater quality 

sample collection frequency. After completion of sample analysis, results will be reviewed 

for QC criteria as noted in section B.5. If the data quality fails to meet the established 

criteria, samples will be reanalyzed if still within holding time criteria. If outside of holding 

time criteria, additional samples may be collected or sample results may be excluded from 
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data evaluations and interpretations. Evaluation for data consistency will be performed 

according to procedures described in the EPA 2009 Unified Guidance7. 

D.1.b Responsibility for Conducting Assessments 

Organizations gathering data will be responsible for conducting their internal 

assessments. All stop work orders will be handled internally within individual 

organizations. 

D.1.c Assessment Reporting 

All assessment information should be reported to the individual organizations 

project manager outlined in A.1.a/b. 

D.1.d Corrective Action 

All corrective action affecting only an individual organization’s data collection 

responsibility should be addressed, verified, and documented by the individual project 

managers and communicated to the other project managers as necessary. Corrective 

actions affecting multiple organizations should be addressed by all members of the 

project leadership and communicated to other members on the distribution list for the 

QASP. Assessments may require integration of information from multiple monitoring 

sources across organizations (operational, in-zone monitoring, above-zone monitoring) 

to determine whether correction actions are required and/or the most cost-efficient and 

effective action to implement. MPC will coordinate multiorganization assessments and 

corrective actions as warranted. 

D.2 Reports to Management 

D.2.a/b QA Status Reports 

QA status reports should not be needed. If any testing or monitoring techniques 

are changed, the QASP will be reviewed and updated as appropriate in consultation with 

 
7 U.S. Environmental Protection Agency (US EPA), 2009, Statistical analysis of groundwater monitoring data at RCRA 
facilities—Unified Guidance, US EPA, Office of Solid Waste, Washington, DC. 
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the UIC Program Director. Revised QASPs will be distributed by MPC to the full 

distribution list identified at the beginning of this document. 

E. Data Validation and Usability 

E.1 Data Review, Verification, and Validation 

E.1.a Criteria for Accepting, Rejecting, or Qualifying Data 

Groundwater quality data validation will include the review of the concentration 

units, sample holding times, and the review of duplicate, blank and other appropriate 

QA/QC results. All groundwater quality results will be entered into a database or 

spreadsheet with periodic data review and analysis. MPC will retain copies of the 

laboratory analytical test results and/or reports. Analytical results will be reported on a 

frequency based on the approved UIC permit conditions. In the periodic reports, data will 

be presented in graphical and tabular formats as appropriate to characterize general 

groundwater quality and identify intrawell variability with time. After sufficient data have 

been collected, additional methods, such as those described in the EPA 2009 Unified 

Guidance8 will be used to evaluate intrawell variations for groundwater constituents, to 

evaluate if significant changes have occurred that could be the result of CO2 or brine 

seepage beyond the intended storage reservoir. 

E.2 Verification and Validation Methods 

E.2.a Data Verification and Validation Processes 

See Section D.1.a. and Section B.5. 

For the purposes of determining data consistency, appropriate statistical software 

will be utilized. 

 
8 U.S. Environmental Protection Agency (US EPA), 2009, Statistical analysis of groundwater monitoring data at RCRA 
facilities—Unified Guidance, US EPA, Office of Solid Waste, Washington, DC. 
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E.2.b Data Verification and Validation Responsibility 

MPC or its designated subcontractor will verify and validate groundwater sampling 

data. 

E.2.c Issue Resolution Process and Responsibility 

MPC or its designated Coordinator will overview the groundwater data handling, 

management, and assessment process. Staff involved in these processes will consult 

with the Coordinator to determine actions required to resolve issues. 

E.2.d Checklist, Forms, and Calculations 

Checklists and forms will be developed specifically to meet permit requirements. 

Table 17 provides an example of the type of information used for data verification of 

groundwater quality data. 

Table 17: Example table of criteria used to evaluate data quality 

MVA ID Anion charge Cation 
charge 

Charge  
balance 

CB 
rating 

Calculated  
TDS 

Measured  
TDS 

TDS  
Ratio 

TDS  
Rating 

ICCS_10B_01A 14.4 13.60 -2.84 pass 760.50 785 1.0 pass 

 

E.3 Reconciliation with User Requirements 

E.3.a Evaluation of Data Uncertainty 

Statistical software will be used to determine groundwater data consistency using 

methods consistent with EPA 2009 Unified Guidance.9 

E.3.b Data Limitations Reporting 

MPC will use the current operating procedure on the use, sharing, and 

presentation of results and/or data for the Kemper County Storage Complex project. This 

 
9 U.S. Environmental Protection Agency (US EPA), 2009, Statistical analysis of groundwater monitoring data at RCRA 
facilities—Unified Guidance, US EPA, Office of Solid Waste, Washington, DC. 
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procedure has been developed to ensure quality, internal consistency and facilitate 

tracking and record keeping of data end users and associated publications. The 

designated project managers will be responsible for ensuring that data developed by their 

respective organizations is presented with the appropriate data-use limitations. 
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